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PROJECT OVERVIEW 

Project Name: US 29 Bus Rapid Transit (BRT) Improvements 
Project 

Project Type: Premium, limited-stop Bus Rapid Transit 
service and Bikeshare  

Project Description: The Montgomery County Department 
of Transportation (MCDOT) is implementing a bus rapid 
transit (BRT) system along US 29 that meets the immediate 
needs of transit populations along this busy corridor. The US 
29 Bus Rapid Transit (BRT) Improvements Project will 
transform mobility options with the implementation of a 
14-mile, premium, branded, limited-stop BRT service.   

This new service will improve transit travel time and 
increase opportunity for a broad range of users, including a 
significant number of minority and low-income riders living 
along a highly congested corridor.   

The project will improve passenger transit mobility by 
connecting riders to high density housing and employment 
centers. This project is vital to the success of significant new 
private development and employment in the recently 
adopted White Oak Science Gateway Master Plan. 

The project is funded in part by a $10 million from the U.S. 
Department of Transportation’s TIGER (Transportation Investment Generating Economic 
Recovery) discretionary grant program. 

Total Capital Cost:  $31,500,000 
Federal TIGER Funds: $10,000,000 
County Contribution: $21,500,000 
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PROJECT DESCRIPTION 

The US 29 Bus Rapid Transit (BRT) Improvements Project will transform mobility options 
with the implementation of a 14-mile, premium, limited-stop BRT service on the eastern 
edge of Montgomery County, Maryland. This project will improve transit reliability and 
opportunities for low-income and minority populations, enhance planned mixed-use 
redevelopment transforming an auto-oriented single-purpose development into vibrant, 
mixed-use urban centers, provide access to a fast-growing jobs corridor, and enhance the 
quality of life for over 120,000 people who live within a half-mile of this highly congested 
suburban corridor. The project is funded in part by a $10 million from the U.S. Department 
of Transportation’s TIGER (Transportation Investment Generating Economic Recovery) 
discretionary grant program. 

 

US 29 BRT PROJECT OVERVIEW 

 Frequent all-day service  
o Running every 7.5 minutes during the peak period and every 15 minutes during the 

off-peak.  
o A proposed span of service from 5am to midnight, 7 days/week.  

 Uses Existing Roadway 
o Uses existing bus-on-shoulder lanes on US 29 in the northern section of the 

corridor. 
o Operates in mixed traffic in the southern section of US 29 and along Lockwood 

Drive, Stewart Lane, Briggs Chaney Road, and Castle Boulevard. 

 Transit Signal Priority (TSP) will be installed at up to 15 intersections along the corridor 
to provide traffic signal benefits to BRT vehicles where appropriate, reducing travel time 
and increasing reliability.: 

 Uniquely Branded Vehicles and Stations 
o Sleek, articulated BRT vehicles with multiple-door level boarding and interior bike 

accommodation 

Project Key 
Elements 

14 Miles 

11 BRT  
Station 

Locations 

Uses Existing 
Shoulder 

Lanes 

Transit Signal 
Priority (TSP) at 
15 intersections 

13,000 
estimated 

riders per day 

10 New 
Bikeshare 
Stations 
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o 11 stations locations (18 station platforms) with level-boarding, off-board fare 
payment, and real time travel information.  

 Bike and pedestrian improvements to facilitate station access, including 10 new Capital 
Bikeshare stations  

 

US 29 BRT CORRIDOR 

Unlike other parts of the region, the US 29 Corridor has not benefited from recent growth. The 
recently approved White Oak Science Gateway Master Plan provides a path to bring vibrant 
mixed-use developments to the area. At one million people, Montgomery County has the 
largest population of any county in Maryland, and it’s growing: after adding more than 166,000 
people between 2000 and 2015,1 the County is projected to add another 162,000 people 
between 2015 and 2040.2 This fast-paced growth has spurred new investment and planning in 
the County’s lower-density suburban auto-centric communities and corridors, aiming to 
increase quality of life and reduce crippling traffic congestion for both County residents and 
regional commuters. The US 29 BRT Corridor, located on the eastern side of the Montgomery 
County near the borders with Howard and Prince George’s County, is a critical part of that 
investment and planning. 

The US 29 BRT will link a continuous corridor of suburban centers, highway developments, 
shopping centers, federal offices, residential neighborhoods, regional park-and-rides, and a 
highly dense residential and jobs center in Silver Spring. Over 120,000 people live within half of 
a mile of US 29 planned BRT stations, and the racial and income diversity of corridor3 residents 
is indicative of the continuing diversification of suburbs nationwide. The corridor is 65 percent 
minority, 32 percent foreign born, and 30 percent of households classified as “very low-
income.”4 As housing prices surge in neighboring Washington D.C., corridors like US29 in 
Montgomery County and other suburban jurisdictions have become home for previous 
residents of the nation’s capital, newly arrived immigrants, and others seeking more affordable 
residential locations beyond the Capital Beltway.5  

Despite its diverse and growing population, the US 29 corridor still has the infrastructure from a 

US29 Corridor 

120,00+ 
people 

Highly Diverse  

65% minority 
32% foriegn born 

Over 12 percent of 
households have NO 

access to a car  

61,000+  
jobs 

30% of corridor 
households earn 

less than half of the 
area median income 

Bus trips on corridor 
can take up to 60% 

longer than 
automobile trips 

http://www.montgomeryplanning.org/community/wosg/
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previous generation, including both auto-centric development and intense traffic congestion 
due to the corridor’s role as both a vital intra-county connection and a commuter route to 
Washington, D.C.  Of the 366,000 trips per day start in the corridor area, 46 percent are single-
occupancy vehicle and 10 percent are transit.6 

Despite the automobile-oriented development patterns, US 29 is the busiest transit corridor 
in Maryland. The regional, local, and commuter buses carry over 11,000 daily trips on the US 29 
Corridor.7 However, bus travel on the corridor is subject to the same lengthy delays as 
automobiles, reducing the reliability and usefulness of transit for both commuter and non-work 
trips.8 In fact, bus trips on the corridor are, on average 20 percent longer than automobile trips, 
and can be as much as 60 percent longer during peak periods.9  

The process of re-developing a 3,000 acre suburban center along US 29, the White Oak 
Science Gateway, into a series of mixed-use, transit-friendly developments that embrace the 
existing assets of the corridor while reducing roadway congestion has begun. To be truly 
successfully, a vital component of this redevelopment is a BRT corridor. The US 29 Corridor 
currently lacks a transit connection from Burtonsville to Silver Spring that can support its 
planned growth.  

 

PROJECT HISTORY  

The US 29 BRT Improvement Project is the product of a multi-year planning effort to bring a 
high quality, convenient and reliable transit to the US 29 corridor. Montgomery County 
Department of Transportation’s Countywide Bus Rapid Transit Study (2011) recommends BRT 
for the US 29 corridor, as does the Countywide Transit Corridors Functional Master Plan, 
which was adopted in 2013. In 2014, Montgomery County Department of Transportation 
(MCDOT) began working with the Maryland State Highway Administration (SHA) and the 
Maryland Transit Administration (MTA) to study the possibility of BRT implementation on the 
corridor with $3.5 million in state assistance. 

"A Bus Rapid Transit 
system is essential to 
achieve the vision of 
this Master Plan. 
Improving transit 
service within existing 
corridors is intended to 
reduce congestion and 
reliance on autombiles 
while improving 
transportation capacity 
and meeting demands 
for existing and future 
land uses." 

-White Oak Science 
Gateway Master Plan 

http://montgomerycountymd.gov/dot/resources/files/mcbrtstudyfinalreport110728.pdf
http://montgomeryplanning.org/transportation/highways/documents/countywide_transit_corridors_plan_2013-12.pdf
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In order to give community stakeholders a critical voice in the BRT system planning process, 
Montgomery County formed two Citizen Corridor Advisory Committees (CACs) for the US 29 
corridor. Over the last two years, the State and County have held 19 public meetings with CACs 
on US 29, a group of approximately 60 community members who represent the neighborhoods 
along the corridor.  The Committees, which advise on BRT design, study assumptions, transit 
access, coordination with other modes, public involvement planning, and community needs, 
helped the project team develop a Preliminary Purpose and Needs document for a US 29 Bus 
Rapid Transit Corridor in 2015. During US 29 BRT planning, Montgomery County has 
incorporated other jurisdiction’s goals as outlined by Washington Metropolitan Area Transit 
Authority’s Priority Corridor Network (WMATA PCN), the TIGER I grant, and neighboring BRT 
plans. The input from CAC members and other stakeholders has shaped the project that is 
being advanced as an outcome of the planning process.   
 
In response to the corridor’s immediate need and with input from the CACs, MCDOT 
developed a plan to implement BRT on US 29. In early 2016, Montgomery County Executive 
Ike Leggett announced recommendations for better transit on the County's corridors, including 
$6.5 million in the County's Capital Budget for the planning and design of a US 29 BRT on 
existing pavement, with the intent of "Getting this route up and running less than four years." 

Maryland Department of Transportation (MDOT) released the US 29 BRT Draft Corridor Study 
Report (CSR) for the US 29 Bus Rapid Transit (BRT) project in January 2017.  One notable 
finding of the CSR was that implementation of managed lanes in the southern portion of the 
corridor would require additional analysis.  As a result, these managed lanes are not included 
as part of the County’s BRT project on US 29. The US 29 BRT will use existing Bus on Shoulder 
north of Tech Road and existing travel lanes south of Tech Road. The project will include BRT 
stations, new vehicles, Transit Signal Priority (TSP), and station-area bike/pedestrian 
improvements.   
 
Completion of the CSR, which focuses on a 2040 horizon year, was a significant milestone and 
represented a point of transition from long range planning into design of more immediate 
transit improvements for the US 29 corridor.  The more immediate BRT implementation is 
based on the County Executive’s vision described last March for implementation using existing 

http://www.montgomerycountymd.gov/RTS/cacs.html
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectDocuments.aspx?projectno=MO4621215
https://mta.maryland.gov/us29brt
https://mta.maryland.gov/us29brt
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infrastructure as much as possible by 2020.  Moving forward, MCDOT will lead the 
implementation of the US 29 BRT, drawing upon the findings documented in the CSR such as 
station locations and service plans.   
 
In March 2017, MCDOT held a series of Public Open Houses in three locations on the corridor, 
as an opportunity for additional conversation with people interested in the County’s plans to 
improve transit service on the corridor.  MCDOT plans to make meeting materials available as a 
“virtual” open house on the BRT website.   

 

THE CORRIDOR – A SECTOR SNAPSHOT 

BRT on US 29 will serve three distinct sectors of the corridor: Silver Spring, White Oak, and 
Burtonsville/Fairland. Each of these sectors has unique characteristics, both in the built 
environment and use: 
 

 Silver Spring: Densely built urban environment near Washington, D.C. that serves as a 
regional activity center with private and government jobs, social services, healthcare, a 
large community college campus, and access to local and regional transit, including 
commuter rail and heavy rail to DC, Virginia, and Maryland. With 15,000 daily boardings, 
the Silver Spring Metro Station is the busiest station in the County. Downtown Silver Spring 
has a current Non-Auto Driver Mode Share of (NADMS) 53 percent.  
 

 White Oak: Transitioning from an auto-centric 3,000-acre regional activity center north of 
Silver Spring with over 27,000 jobs, including the Food and Drug Administration (FDA) and 
the White Oak Federal Research Center to an urban focused development. The White Oak 
Science Gateway Master Plan10, developed with community input, provides guidance for 
the area to be redeveloped as three walkable mixed use activity centers. US29 will be the 
first of three BRT corridors to serve White Oak. In addition to the FDA, the area’s largest 
employers include a new Washington Adventist Hospital, Kaiser Permanente, and Verizon. 

The US 29 Purpose and 
Need document is the 

product of working 
with our Citizen 

Corridor Advisory 
Committees (CACs) for 

over a year. 

13,500+ 
Federal Jobs in 
White Oak and 

Silver Spring 
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White Oak is a new Transportation Management District with a NADMS goal of 30 percent 
for new development.  
 

 Burtonsville/Fairland:  Near the intersection of three Maryland counties, currently serves 
as a Commuter Park and Ride hub for the region; the Burtonsville Crossroads Neighborhood 
Plan11 is helping to shape the rural/suburban area into a neighborhood center with 
community services.  

 

CORRIDOR NEEDS 

Limited Appeal of Existing Transit Services  

Transit trips currently account for 10 percent of total trips on the corridor.12 Current 
on time performance for local corridor transit services averages 45-77%.13 As transit 
demand and ridership in the US 29 corridor continues to grow, high-quality transit 
service is needed to maintain current transit riders and attract new riders. Current 
transit is noncompetitive when compared to automobile use for “choice” riders on the 
US 29 corridor. Without an attractive system, the amount of automobile travel will 
increase, which leads to greater traffic congestion and reduced bus performance and 
greatly detracts from the vision of the White Oak Science Gateway.  

Roadway Congestion and Safety  

Traffic congestion currently impedes bus and rider mobility and results in unpredictable 
bus service, longer travel times, and delayed schedules. Corridor-wide enhancements to 
address efficiency and reliability are needed to improve mobility for transit riders. 
Currently, bus travel times along the corridor take, an average, over 20 percent longer 
than automobile trips, with some segments reaching as high as 60 percent longer.14 
White Oak has limited options for new vehicular connections. This area is particularly 
constrained by existing development, ownership patterns, the large federal property, 
and environmental resources. These physical constraints limit opportunities to improve 
circulation and connectivity, which forces all local traffic onto the major highways. 

Statement of Need 

|  Limited appeal of existing 
transit services despite a strong 
market for transit trips  

 

|  Roadway congestion and 
safety  

 

|  Limited connectivity of 
facilities for pedestrians and 
bicyclists  

 

| Planned growth within the 
study area 

 

| Transit-dependent community 
with limited options for mobility 
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System Connectivity 

A high-quality, continuous transit service 
from Silver Spring to Burtonsville that can 
support the surrounding mixed used 
development along the corridor is needed 
to connect transit customers to local and 
regional employment and activity centers. 
The US 29 corridor serves as both a job 
location, with 61,000 jobs along the 
corridor in 2010 (projected to over 81,000 
in 2040), and a job connection to the more 
than 3.8 million jobs in the greater 
Washington, DC region. Transit service is 
essential to support future the 
development of mixed-use communities 
along the corridor, including the planned 
White Oak Science Gateway development. 
The US 29 BRT will have ridership in both 
directions during the peak period due to 
the growing job market in White Oak as 
well the traditional suburban commute to 
downtown. 

Quality of Life 

Transit improvements are needed 
throughout the US 29 corridor to create a 
transportation network that enhances 
choices for transportation users and 
promotes positive effects on the 
surrounding communities and residents’ 
quality of life. Twelve percent of 
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"BRT is crucial to 
Montgomery 
County's future if we 
are to reduce traffic 
congestion, spur 
business growth and 
attract a talented 
workforce to build on 
our innovative 
economy, provide 
affordable 
transportation 
options for people of 
all incomes, create a 
reliable intra-county 
bus trapid transit 
system and fight 
climate change 
through reduced 
greenhouse gas 
emissions. Many of 
our current plans for 
walkable, livable new 
mixed use 
communities hinge on 
providing a robust 
and efficient transit 
system."  

-Ike Leggett, County 
Executive 

households on the corridor do not have access to a car, and an additional 38 percent of 
households on the corridor only have access to one car.15 Median income is 22 percent 
below the County average in the White Oak Science Gateway area and 42 percent of bus 
riders use more than 30 percent of their income on housing costs. A 2014 Washington Post 
profile of the increasing poverty in the eastern edge of Montgomery County notes that 
“[t]he economic downturn in Montgomery was accompanied by record immigration, with 
many newcomers leaving white-collar jobs in their home countries only to find few decent 
job opportunities here. Meanwhile, rents in the District and close-in suburbs spiked faster 
than outside the Capital Beltway, and government voucher programs made the suburbs 
more accessible to the poor. But accessible does not necessarily mean hospitable. From 
Briggs Chaney Road, the Silver Spring Metro station is nine miles away, connected by a bus 
route that can take more than 45 minutes.” (emphasis added)16 

HOW BRT CAN HELP  

Improve the Quality of Transit Service  

US 29 BRT will improve the quality of transit service by increasing travel speed, reliability, 
frequency and ease of use thus better serving existing riders and attracting new riders.  
 

 Improved transit reliability: Current on time performance for local corridor transit services 
averages 45-77%. US 29 BRT will improve reliability through use of Bus on Shoulder lanes, 
Transit Signal Priority (TSP), and more efficient operations (level multiple-door vehicle 
boarding, limited stops, off-board fare collection). 

 Travel time savings: The more efficient operation of BRT on US 29 is expected to result in a 
22-35% corridor travel time savings over current local bus service.17 

 New and existing riders: In 2020, the US 29 BRT is expected to have 13,000 daily weekday 
riders, 3,950 of which will be new transit riders shifting from autos. In 2040, this grows to 
5,700 new riders and 20,000 boardings.18 This number of daily boardings exceeds the 
ridership for most BRT lines in the United States. 
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 Efficiency: An element of the US 29 BRT project will be to examine local service along and 
around the corridor for operational efficiency improvements, potentially increasing the 
level of transit service to surrounding communities. 

 
Improve Mobility Opportunities and Choices  

US 29 BRT will improve mobility options and choices by strengthening the north/south transit 
connectivity to existing and proposed transit systems and major employment and activity 
centers thus improving neighborhood, local and regional connectivity.  

 Increased access to job opportunities: The US29 BRT corridor has over 61,000 jobs today, 
including 13,500+ federal jobs, and is projected to have 81,000 jobs by 2040. The 
metropolitan region has over 3.8 million jobs today, and is projected to have over 5.4 
million jobs by 2040.  

 Transit connectivity: The US 29 BRT will provide major links to the region’s transit modes, 
including the Red Line on the Metrorail system, MARC Commuter Rail, numerous county 
and intercity bus routes; commuter buses; planned Bus Transit Priority Corridor in 
Washington, D.C.; and the future Light Rail line (the Purple Line) connecting the outer 
edges of the Metrorail system. US 29 will be the first of three planned BRT corridors to 
serve White Oak area. Additionally, Montgomery and Howard Counties are exploring a 
future bi-county service expansion. 

 Pedestrian and Bike Access: Ten new Capital Bikeshare stations will further connect the 
US 29 corridor to Capital Bikeshare’s 350+ stations throughout Montgomery County, 
Washington, D.C., Arlington, Virginia, and Alexandria, Virginia, including 66 bikeshare 
stations in the County. Montgomery County offers low-income residents free Bikeshare 
memberships, training, helmets, and route planning. 

Enhance Quality of Life 

US29 BRT will enhance quality of life by improving access to housing and jobs and better 
serving transit demand and transit dependent populations. 

Project Goals 

| Improve the quality of 
transit service 

 
| Improve mobility 
opportunities and 
choices  

 
| Enhance quality of life 

 
| Support master 
planned development  

 
| Sustainable and cost 
effective 
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 Upward Mobility: US 29 BRT biggest impact will be felt 
among those who rely on the service to access jobs and 
other social services. A Harvard Study showed that 
commute times were the single strongest factor in the 
odds of escaping poverty.19 In the short term, faster 
service on US 29 will reduce travel times and provide 
transit dependent populations more flexibility in their 
daily lives. In the long term, the US 29 BRT will create the 
framework for upward mobility.   

 Better Access: The US 29 BRT corridor will provide 
immediate, positive benefits to the diverse populations 
living along the corridor. Within approximately a ½ mile 
of US 29 BRT stations, residents will have access to six 
public schools, one regional community college campus, 
four community and recreation centers, two Regional 
Service Centers, which coordinate Montgomery County 
direct service delivery, focusing on the needs of each 
region, three public libraries, five health centers 
providing healthcare for low-income families and 61,000 
jobs, including jobs at nine federal offices and 16 
shopping centers. Expanded mid-day service will help 
make these connections for all residents, not just typical 
commuters. 

 

Support Master Planned Development 

US 29 BRT will support master planned smart growth development.  

 White Oak Science Gateway: This project is vital to the success of significant new private 
development and employment in the recently adopted White Oak Science Gateway 
Master Plan, which includes the relocation of Washington Adventist Hospital, the 

Ladders of 
Opportunity 

For residents along the 
corridor, US 29 BRT will  

| Increase transit access and 
reliability 

| Increase regional 
connections and access to a 
fast-growing jobs corridor 

| Support mixed-use 
developments in suburban 
corridors (reducing the need 
for a vehicle to access critical 
services)  

| Improve quality of life 
through decreased travel 
times and congestion-
related negative impacts, 
such as greenhouse gas 
emissions. 

 

US 29 is a snapshot of 
America’s increasingly 
diverse suburban areas 

The census block groups and 
tracts within ½ mile of planned 
US 29 BRT stations are: 

| 65% minority 

 
| 32% foreign born 
 
| 30% Very Low Income  
(Households with an annual 
income of less than $30,000) 
 
| 12% of households have access 
to zero vehicles 
 
| 38% of households have access 
to only one vehicle 

| 31% of those over the age of 5 
speak a language other than 
English at home 

| Home to over 9,000 senior 
citizens and over 11,000 people 
with disabilities  
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consolidation of the Food and Drug Administration (FDA) at the White Oak Federal 
Research Center (FRC), and 300 acres of private development. In addition to the FDA, 
which now has 8,100 employees on site, the area’s largest employers include Washington 
Adventist Hospital, Kaiser Permanente, and Verizon.20  

 Economic Benefits: The US 29 BRT project is estimated to result in $269-520 million of 
economic net benefit.21 Development of the White Oak Science Gateway will benefit 
substantially from the presence of high quality transit service such as the US 29 BRT. 

 

Sustainable and Cost Effective 

US 29 BRT is a sustainable and cost effective transportation solution that addresses both 
physical and financial constraints. 
 

 Minimal Impacts:  To capitalize on existing assets and minimize impacts, US 29 will be 
implemented primarily within existing right of way (ROW). Stations may be built outside 
of the existing curbs and may require some additional property. 

 Better Health: US 29 BRT will improve air quality by reducing regional auto vehicle miles 
traveled (VMT) and related emissions.  In 2040, the BRT will result in an average weekday 
savings of 33,353 VMT and an average annual savings of 9,672,382 VMT.  The resulting 
value of the air quality savings is approximately $1.09 million (at a 3 percent discount 
rate). 

 Lasting Benefits: The project has a benefit cost ratio of 4 to 1. This means the monetized 
user time savings, user cost savings, greenhouse gas & emissions reductions, and accident 
reductions outweigh the project costs. 
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BRT Features 

14 miles 

11 BRT Station 
locations with off-

board fare 
collection 

10 New Bikeshare 
Stations 

14 articulated 60-
foot BRT vehicles 

13,000 estimated 
riders per day  

Corridor 
Population 

65% Minority 

30%  
Very Low-Income 

Households  

12% of hosueholds 
have zero vehicles 

available 

32% Foreign Born 

Over 9,000 senior 
citizens 

31% speak a 
language other than 

English at home 

Over 11,000 
residents with 

disabilities 

Regional 
Connections 

22 Local Bus Routes 
(Ride On) 

27 Regional Bus 
Routes (Metrobus) 

6 Commuter Bus 
Routes (Maryland 

Transit 
Administration) 

4 Rail 
Connections 

Heavy Rail 
(Metrorail) 

Light Rail  
(Purple Line) 

Commuter Rail 
(MARC) 

National Rail 
(Amtrak) 

Jobs 

Over 61,000  
Jobs 

9 Federal Offices 

13,500+  
Federal Jobs 

718,000 jobs on 
connecting 

Metrorail Red Line 

16 Shopping 
Centers 

Education and 
Services 

6 Public Schools 

1 Higher Education 
Campus 

(Montgomery 
College) 

5 Community & 
Recreation Centers 

2 Regional Services 
Centers 

3 Public Libraries 

5 Health Centers 
serving low-income 

families 
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PROJECT LOCATION
22 

The proposed 14-mile US 29 Bus Rapid Transit (US29 BRT) runs along US Route 29 in eastern 
Montgomery County, Maryland. Montgomery County is located just north of Washington, D.C., 
and is an integral part of the economic, social, and political fabric of the Washington DC 
Metropolitan Area. The county is part of the Metropolitan Planning Organization’s National 
Capital Region Transportation Planning Board and the Washington-Baltimore-Northern Virginia 
Combined Statistical Area, which has a population of more than 9 million people. Montgomery 
County is the most populous county in the state of Maryland with over 1 million residents, and 
it is the second most populous county in the metropolitan region.  
 
Montgomery County’s high median income masks the social and economic factors at play in 
eastern Montgomery County. While the western section of the county 
has flourished, the eastern section has suffered from a legacy of 
disconnection, as well as the effects of the recent economic recession. 
The US 29 corridor is the prime example, as cited by a 2014 Washington 
Post article, “In 2000, none of the county’s census tracts had more than 
an 18 percent poverty rate. Now, even as $3 million condos sprout in 
Bethesda, there are 12 tracts exceeding that benchmark, including the 
Briggs Chaney neighborhood east of Route 29, near the Prince George’s 
County line.”23 The US 29 BRT will travel through a diverse set of 
neighborhoods ranging from rural Burtonsville to suburban White Oak to 
urban Silver Spring. The demographics of the corridor range from very 
low income to above the median income level. The US 29 BRT will 
connect these diverse populations and landscapes to provide the most in 
need populations with access to the more than 3.8 million jobs in the 
greater Washington, D.C. region.  
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The US 29 BRT will directly serve Silver Spring and White Oak, major regional activity centers, 
which are home to three of the county’s largest employers: the U.S. Food and Drug 
Administration (FDA), with over 13,000 employees; the National Oceanic and Atmospheric 
Administration (NOAA), with over 4,600 employees; and Discovery Communications, a 
Fortune 500 company, with over 1,500 employees. The corridor will only continue to grow, 
with job growth in Silver Spring and White Oak estimated to be over 80 percent by 2040. 
Montgomery County supports economic development and growth with transit 
infrastructure, such as that envisioned in the Countywide Transit Corridors Functional 
Master Plan, and by offering many competitive business resources including “Fast Track” 
permitting. These policies ensure the US 29 BRT project generates sustainable growth by 
attracting businesses that are accessible to all populations regardless of income level or 
background. 
 
Along the corridor, US 29 changes from an urban road in Silver Spring to a six-lane divided 
expressway with existing Bus on Shoulder lanes north of MD 200. The US 29 BRT project will 
transform US 29, the only US Route in the County, from auto-centric to a transit oriented 
roadway that provides transit connections to the corridor, the County, and the region. The 
US 29 BRT will provide vital transit connections to 22 local bus routes, six Commuter Routes, 
Metrorail, MARC Commuter Rail, and Amtrak on one of the most congested and failing road 
corridors in the region. The US 29 BRT will also provide future connections to the Purple Line 
Light Rail Line, which is scheduled for construction, providing inter- and cross-county 
connections, and the US 29 BRT will provide a link between Howard County’s and 
Washington, D.C.’s US 29 BRT systems. These numerous transit connections provide the 
corridor and the region’s diverse, low-income transit dependent populations with 
affordable, safe, and reliable access to one of the country’s fastest growing job and housing 
markets.  
 

US 29 BRT Corridor  

14 Neighborhoods 

2 Major Activity Centers 

3 of the County's Largest 
Employeers 

122,560 People 

47,257 Households 

65% Minority 

30% of Households are 
"Very Low Income"  

15,000 Daily Bus Riders 

46% of daily trips are SOV  

10% of daily trips are Transit 
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PROJECT PARTIES 

The US 29 BRT project will be implemented and operated by Montgomery County Department 
of Transportation (MCDOT).  MCDOT will oversee all aspects of the project and will coordinate 
closely with all project parties. 
 

Montgomery County Department of Transportation (MCDOT) 

MCDOT will oversee all aspects of the project and will coordinate closely with all project 
parties. MCDOT has 1,345 Employees and an annual operating budget of $205 million. 
 

Maryland State Highway Administration (SHA) 

SHA, part of the Maryland Department of Transportation, maintains, improves and develops 
state highways and roads and ensures safe driving conditions for Maryland citizens. SHA will be 
a coordinating partner in planning, engineering, signal design and Bikeshare. 
 

Maryland Transit Administration (MTA) 

MTA, part of the Maryland Department of Transportation, provides commuter rail, commuter 
bus, and mobility services to Maryland citizens.  MTA will coordinate implementation of the 
BRT with its existing commuter bus routes and the Purple Line.  MTA will also assist with grant 
administration.   
 

Washington Metropolitan Area Transportation Authority (WMATA) 

WMATA operates Metrobus, Metrorail, and MetroAccess. WMATA will participate in 
coordinating bus operations, real time transit information (RTTI), and fare collection to ensure 
system integrations.  
 

Howard County 

Montgomery County, Howard County, and the State of Maryland are working closely to 
provide future BRT service through US 29 to Columbia in Howard County. Howard County will 
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be initiating a planning study of BRT along US 29 in their county in 2017.  The study will be 
conducted by Howard County with funds provided by the Maryland Department of 
Transportation.   
 

Corridor Advisory Committees  

The County’s Corridor Advisory Committee (CAC) of US29 Corridor residents and businesses 
will continue to meet to provide feedback and input on the US29 BRT project. The County 
created a robust application process and the CAC members reflect the corridors diversity. 
Throughout all phases of the US 29 project, Montgomery County will take numerous steps to 
inform and involve the public and community groups, including holding public meetings, open 
houses and presentations. See Section VIII. Public Engagement for information about the CACs 
and the Public Involvement Plan.  
 
The project has numerous letters of support from local, regional, state, federal, and non-profit 
representatives and other public and private stakeholders who support the project and the 
application to USDOT for grant funding, all of which are included in Appendix A.  
 
The list below itemizes the support letters that can be found in Appendix A: 
 
Barbara Mikulski, United States Senator, MD 
Benjamin Cardin, United States Senator, MD 
U.S. Rep. John Sarbanes, 3rd Congressional District, MD 
U.S. Rep. John Delaney, 6th Congressional District, MD  
U.S. Rep. Chris Van Hollen, 8th Congressional District, MD 
Pete Rahn, Secretary, Maryland Department of Transportation 
Isiah Leggett, Montgomery County Executive 
Allan H. Kittleman, Howard County Executive 
Sen. Nancy J. King, Chair, Montgomery Co. Senate Delegation  
Del. Shane Robinson, Chair, Montgomery Co. House Delegation 
Nancy Floreen, President, Montgomery County Council  
Casey Anderson, M-NCPPC - Montgomery County Planning Board 
National Capital Region Transportation Planning Board (MPO) 
Paul J. Wiedefeld, General Manager and Chief Executive Officer, Washington Metropolitan Area Transit Authority 
(WMATA) 

East County Citizens Advisory Board 
Good Hope Estates Citizens Association  
Greater Colesville Citizens Association 
LABQUEST Partnership, Montgomery County, MD 
Saul Centers, Inc., Bethesda, MD 
Soltesz Inc., Lanham, MD 
The Duffie Companies, Silver Spring, MD 
Washington Adventist Hospital, Takoma Park, MD 
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2011: MCDOT completes a 
Countywide Bus Rapid Transit 
Study, which studies how to 

address increased travel demand 
in the county's corridors, 
including BRT on US 29. 

2013: County Council approves the 
Countywide Transit Corridors Functional 

Master Plan, which proposes a BRT 
network throughout the County 

(including US29) to support the County’s 
mobility, land use, and economic 

development goals.  

2014: Montgomery County begins 
working  with the Maryland State 

Highway and the Maryland 
Transit Administrations to study 
four corridors for possible BRT 

implementation. Three corridors 
included in the process, including 

US29. 

2014: Citizen Corridor Advisory Committees are 
formed for each study corridor, giving 

community stakeholders a critical voice in the 
BRT system planning process. Committees 
advise on BRT design, study assumptions, 

transit access, coordination with other modes, 
public involvement planning, and community 

needs.  

2015-2017: Two Corridor 
Advisory Committees for 

US 29 have meet 19 times 
so far and will continue to 
meet as the process goes 

forward 

2015: The project team, in 
consultation with the two 

Corridor Advisory Committees for 
US29, develops a preliminary 

purpose and needs document for 
the US 29 Bus Rapid Transit 

Corridor 

2016: Montgomery County Executive Ike Leggett announces 
recommendations for better transit on the the County's 

corridors, including $6.5 million in the County's Capital Budget 
for the planning, design, outreach and marketing of a US 29 
BRT on existing pavement, with the intent of "Getting this 

route up and running less than four years." 

2016: U.S. Department of Transportation selects Montgomery 
County to recieve a $10 million TIGER grant (Transportation 
Investment Generating Economic Recovery) to help fund the 

14-mile Bus Rapid Transit (BRT) system along US 29. The TIGER 
program is merit-based and highly competitive. 
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PROJECT BUDGET AND SOURCE OF FUNDS 

The implementation cost for the US 29 BRT project is estimated to be $31.5 million, $10 million 
of which will be supported by the Federal government as part of a Transportation 
Infrastructure Generating Economic Recovery (TIGER) grant. 
 
 

 
 

TIGER GRANT SELECTION CRITERIA  

The highly competitive TIGER grant program supports innovative capital projects that 

generate economic development and improve access to reliable, safe and affordable 

transportation for communities. The US 29 BRT project was selected to receive $10 million in 
TIGER funds because it is well-aligned with the TIGER Discretionary Grant program selection 
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criteria and provides both long‐term and short-term benefits to Montgomery County and the 
surrounding region. This project will provide a new link to the multimodal transportation 
network, thus reducing operating costs, travel times, vehicle exhaust emissions and other 
environmental benefits compared with the current conditions. At the same time, the BRT will 
increase job opportunities, economic competitiveness, and improve livability in the County and 
National Capital Region by stimulating development of this key corridor into a vibrant, mixed‐
use, and inclusive community. 
 
The corridor’s suburban landscape currently encourages automobile usage which further 
degrades the corridor’s vitality. The US 29 BRT will redefine the suburbs by creating a 
sustainable, inclusive, and accessible landscape. By improving transit service on the corridor, 
the disadvantaged populations who do not have access to automobiles will finally have reliable, 
fast, and safe access to the corridor and region’s opportunity.  
 

STATE OF GOOD REPAIR 

The US 29 BRT project reflects Montgomery County’s dedication to improving and maintaining 
its existing transportation facilities. A transportation system in a state of good repair creates a 
built environment that inherently promotes the success of all people. The bus purchase 
component of the US29 BRT project will enable the County to purchase 14 articulated buses. 
Smaller bus shelters will be replaced at stops with larger, newer stations with enhanced 
amenities including real-time transit information screens, off-board fare collection, and level-
boarding platforms to accommodate increased ridership. Ride On’s state-of-the-art 
maintenance and operation facility (which opened in October 2013) has capacity to service and 
maintain the proposed fleet expansion. County's Ride On bus system consists of 337 County 
owned and operated buses on 78 routes. Ride On has an annual ridership of approximately 27 
million and a daily average of 88,000 riders.          
 

ECONOMIC COMPETITIVENESS  

This project meets the USDOT’s goals for the provision of “ladders of opportunity” by creating 
and improving connections between people and centers of employment, education, and 

"BRT is crucial to 
Montgomery 
County's future if we 
are to reduce traffic 
congestion, spur 
business growth and 
attract a talented 
workforce to build on 
our innovative 
economy, provide 
affordable 
transportation 
options for people of 
all incomes, create a 
reliable intra-county 
bus trapid transit 
system and fight 
climate change 
through reduced 
greenhouse gas 
emissions. Many of 
our current plans for 
walkable, livable new 
mixed use 
communities hinge on 
providing a robust 
and efficient transit 
system."  

-Ike Leggett, County 
Executive 

http://www.montgomerycountymd.gov/DOT-Transit/introduction.html
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services while removing barriers to connected systems of transportation. Specifically, the US 29 
BRT project will spur sustainable and equitable development and redevelopment of non-
transit-oriented suburban spaces. 
 

Increase Movement of People  

The US 29 BRT system will facilitate the efficient movement of people and provide viable 
alternatives to the automobile. In 2020, the US 29 BRT is expected to have 13,000 daily 
weekday riders, 3,950 of which will be new transit riders shifting from autos. In 2040, this 
grows to 5,700 new riders and 20,000 boardings.24  
 

Increase Transit Oriented Development in Suburban Areas 

The US 29 BRT will connect suburban White Oak and rural Burtonsville to Silver Spring, which 
serves as a model for the county’s successful ability to transform suburban landscapes into 
sustainable and equitable transit oriented developments. The White Oak Sector Plan envisions 
a walkable and livable community with the US 29 BRT, which is expected to become 
operational on a time frame concurrent with the Sector Plan, serving as the backbone of the 
area’s revitalization. The Burtonsville Crossroads Neighborhood Plan also envisions a complete 
community with small businesses, retail, local services, offices, residential, and open spaces, 
and sees the US 29 BRT station as a foundation for improving the area’s economy and regional 
connectivity.  
 
Attract Tenants to Transit-Accessible Office Space 

Montgomery County and the Washington D.C. region are experiencing an unprecedented 
increase in office vacancies, which negatively impacts the real estate market and more 
seriously degrades the region’s tax base. The office market vacancy rate in the region is 15 
percent, and a Montgomery County Planning Department report found that “single use office 
developments without convenient transit or highway access are having difficulty in attracting 
tenants.”25 The same report also noted that technology has changed traditional location factors 
based on knowledge economy workers who prefer “[a]ccess to transit and walkable mixed-use 
environments where workers can live, eat and play.” In 2014, the office vacancy rate in Silver 
Spring – which is a more densely developed area – was 11.4 percent, while the vacancy rate 

The most successful office 
clusters in Montgomery County 
are part of mixed-use 
developments with strong sense 
of place and a quality 
enviroment. Transit connectivity 
is increasingly important to office 
tenants. This trend is consistent 
with recommended land use 
strategies in recent County plans 
for White Flint, Bethesda, White 
Oak and other communities.  

- Office Market Assesment, 
Montgomery County  

This Plan relies on an efficient 
and attractive transit network to 
achieve the vision of 
transforming this area into a 
vibrant mixed-use center. The 
type and level of growth needed 
to achieve this vision cannot be 
supported by road improvements 
alone; there must be a robust 
transit network that connects the 
area to the rest of the eastern 
County and the region’s transit 
and highways. 

-White Oak Master Plan 
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along the remainder of the US 29 corridor was 12.5 percent. With anticipated job growth on 
the corridor at 32 percent, the US 29 BRT project prioritizes transit oriented development, 
which the report recommends is the key to reducing vacancy levels. 
 

Create New Jobs26  

This project will stimulate the region’s economy through the creation of short-term and 
permanent jobs.  
 
Once operational, the project will support 85 permanent jobs within Montgomery County, for a 
total of 130 full-time jobs statewide. These jobs will be associated with annual labor income of 
roughly $6.5 million statewide. Annual business sales will be bolstered by $13.4 million 
statewide.   
 
In the long-term, the project will directly contribute to the creation of an even greater 
number of permanent new jobs in Montgomery County by enhancing the communities near 
new development in the Silver Spring and White Oak business districts. The corridor is 
estimated to have job growth of 32 percent by 2040, with estimates as high as 80 percent for 
Silver Spring and White Oak. In White Oak, BRT on US 29 could lead to the construction of 7 
million square feet of commercial space – space that could accommodate more than 20,000 
jobs.   
 

QUALITY OF LIFE 

Montgomery County is nationally recognized as one the nation’s top places for upward 
mobility.27  The US 29 BRT reflects the county’s dedication to ensuring the top quality of life 
for all residents, employees, and visitors by increasing access to high-quality transit to benefit 
a diverse population, increasing access to jobs centers and access to areas north of the 
beltway with more affordable housing stock.   

 

For children 
of parents 
at the 25th 
percentile 
of the 
national 
income 
distribution 

 

- Harvard 
University: The 
Impacts of 
Neighborhoods 
on 
Intergeneration
al Mobility 

Montgomery County ranks #9 
for creating economic 
opportunity 

Each additional year a child 
spends growing up in 

Montgomery County raises 
their houshold income in 
adulthood by 0.52%. 

"I know that providing a BRT 
system will give County 
residents more time to spend 
with their family and enjoy 
leisure activities, and will 
improve each of our lives." 

- Ike Leggett, County Executive 



24 │Montgomery County US 29 BRT Project 

Equitable Transit    

Single Occupancy Vehicles (SOVs) are the primary travel mode along the US29 corridor and 
account for 46 percent of all trips. Under current roadway conditions, Maryland State Highway 
Administration found transit to be noncompetitive compared to automobile travel on US 29 
due to inefficiency and unreliability. However, twelve percent, or nearly 15,000 households, on 
the corridor do not have access to a vehicle, which is twice as high as the county’s average.28  
 
Transit trips account for 10 percent of daily US 29 trips, but almost 35 percent of the corridor’s 
daily home based work trips. While the US 29 corridor is home to 65 percent minority 
populations, minority populations account for a higher proportion of the 15,000 daily transit 
riders, between 72 and 82 percent.  
 
The US 29 BRT project also enhances the walkability and bikability along the corridor, in turn 
providing additional affordable, efficient, and safe transportation modes to all users. In 
addition to providing support programs such as Kids Ride Free and Seniors Ride Free, 
Montgomery County offers free Capital Bikeshare memberships, bike safety training, helmets 
and route assistance to low-income residents through its MCLiberty Program.  
 

Equitable Housing  

The suburbanization of poverty is a national trend, and through the US 29 BRT project, 
Montgomery County is working to ensure the built environment does not hinder the area’s 
affordability. Based on the Center for Neighborhood Technology’s Housing and Transportation 
Index, the US 29 corridor becomes unaffordable as you travel north where the landscape is 
more auto-centric. For example, in rural Burtonsville, census data shows households on 
average spend 71 percent of their income on Housing and Transportation Costs.29 With driving 
costs as high as $14,000 a year in these areas, transforming these areas into walkable 
neighborhood centers will increase the affordability of the corridor.   
 
Montgomery County is the nationwide leader in providing affordable housing and has 
policies in place to ensure the US 29’s corridor redevelopment is inclusive of low income 
populations. The White Oak Science Gateway Master Plan prioritizes retaining and creating 

Montgomery 
County's 
Moderatley 
Priced 
Dwelling 
Units 
Program 

Nation's Longest 
Running Inclusionary 
Housing Program 

The most number of  
affordable units of 
any communinty in 
the county 

More than 14,000 
affordable units since 
1976 

Serves households at 
a lower percentage 
of area median 
income than served 
in most other 
counties  



25 │Montgomery County US 29 BRT Project 

new affordable units to ensure redevelopment does not displace disadvantaged communities. 
In addition to establishing a 12.5% Moderately Priced Dwelling Unit (MPDU) requirement for 
new residential development, the plan also calls for a comprehensive countywide housing 
study to ensure redevelopment does not result in rent increases or reduce/eliminate the 
number of units that are currently market affordable.   

ENVIRONMENTAL SUSTAINABILITY 

More than 45 percent of all daily trips on the corridor are in Single Occupancy Vehicles 
(SOVs). This creates myriad environmental hazards for residents, workers, and visitors 
to the corridor. In Montgomery County, environmental hazards have a 
disproportionate impact on minority communities.30 With 65 percent of the US 29 
corridor’s population qualifying as minority, the environmental burden of projected 
increase of 15 percent more Vehicle Miles Traveled (VMT) in the absence of BRT will 
be more heavily felt among already disadvantaged populations. 
 
The project will promote environmental sustainability by providing the following 
benefits: 

 Reduced travel time and congestion will reduce vehicle emissions of particulate 
matter, nitrogen oxide, carbon monoxide, Volatile Organic Compounds and 
carbon dioxide. The value of the air quality savings is approximately $670,864 
(at a 7 percent discount rate for the 21-year benefit-cost analysis term). 

 Convert vehicle trips from single occupant vehicle to transit,, bicycling and walking. The 
BRT will result in an average weekday savings of 33,353 VMT and an average annual 
savings of 9,672,382VMT. 

 The project includes solar Bikeshare stations and energy efficient signals. 

 

SAFETY 

The corridor’s current suburban landscape limits alternative forms of transportation due to a 
lack of convenient, safe access. Creating a safer roadway by integrating multiple transportation 
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options ensures populations with limited transportation choices have alternative, affordable, 
and safe travel options. The US 29 BRT will improve the safety of travel for all modes and users 
along the corridor, while increasing the accessibility of the regional transportation network by 
providing:  

Safer and More Inclusive Transportation Options 

BRT will incorporate appropriate safety elements into the adaptive transit signal priority 
(TSP) system design. Specific TSP design safety elements include use of a signal control 
algorithm that adjust signals to maintain safe and adequate pedestrian crossing intervals 
where applicable; emergency vehicle pre-emption; and basic timing plans that maintain 
safe operations requirements. 

The BRT project will improve pedestrian access, ADA accessibility, and safety at BRT 
facilities, and to ensure safe connections can be made between the BRT facilities and 
existing rail stations, bus stops, and bikeshare stations.  
 
The US29 BRT project includes implementing 10 more Capital Bikeshare stations and 
bike parking shelters at BRT stops. The Capital Bikeshare system provides users access 
to 350 stations throughout Montgomery County, Maryland, Washington D.C., 
Arlington, Virginia, and Alexandria, Virginia, with 66 stations in Montgomery County. 
Montgomery County is the first jurisdiction in the Bikeshare system to offer low-
income residents free Bikeshare memberships, safety training, helmets, and route 
planning through the MCLiberty program.31  
 

Reduce Corridor Crash Rate  

The current 14-mile corridor has a significantly higher crash rate than the statewide 
average for similar state-owned roadways. By implementing necessary pedestrian 
safety measures, the BRT project will improve safety on the corridor. The value of 
safety benefits from reduced crashes will be $19.9 million per year (2015 dollars), 
equivalent to $141 million when discounted at 7 percent over 21 years. 

Between 2011 and 
2013 the US-29 
Corridor had 

1,088 Crashes  

25 incidents involving Peds 
and/or Bicyclists  

447 Crashes resulting in injuries 

3 Fatalities  

649 Vehicle Occupants Injured  
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INNOVATION  AND TECHNOLOGY 

The US 29 BRT is pursuing innovation by advancing the region’s real-time transit information 
screens and transit signal priority efforts. 
 

Real Time Transit Information (RTTI) Screens  

As part of USDOT’s TIGER One award, the Washington, DC metropolitan region tested and 
installed real time arrival displays on priority corridor Metrobus routes around the region 
including in Montgomery County. The US29 Bus Rapid Transit project will to build on this 
success and install up to 18 new real time travel information screens at stops along the route.  
The new screens will show information about Metrorail and Metrobus; commuter rail arrivals; 
Bikeshare availability; and car sharing proximity. This live technology will increase ridership by 
improving rider confidence in the bus services, enable transit riders to quickly choose and 
adjust their preferred mode of travel, and promote the short bus headways available from the 
US 29 Bus Rapid Transit service. 

 
Adaptive Transit Signal Priority 

The TIGER US 29 BRT project will expand the County’s TSP implemention at up to 15 
intersections on US 29.  A successful pilot on MD 355 showed that TSP can be implemented 
smoothly in the County and will help accelerate this key project element.   
 

PARTNERSHIPS 

Collaboration between Montgomery County, the Maryland State Highway Administration 
(SHA) and the Maryland Transit Administration (MTA) has been critical in the planning 
process for this project. MCDOT will continue to coordinate with SHA and MTA during 
implementation for permits and grant administration. Howard County and WMATA will 
also play important participating and coordinating roles.  
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The County’s Corridor Advisory Committees (CACs) of US 29 Corridor residents and businesses 
will continue to meet and provide feedback and input on the US 29 BRT. The project team has 
already seen the benefit of their input in the development of the US29 Purpose and Need 
Document, service plans and station locations. Throughout all phases of the US 29 project, 
Montgomery County will take numerous steps to inform and involve the public and community 
groups, including holding public meetings, open houses and presentations.  
 

BENEFIT-COST ANALYSIS 

A formal benefit-cost analysis (BCA) was conducted for the project in accordance with USDOT’s 
recommended methodology for a period of 21 years, starting when operations begin in 2020 
and ending in 2040. The project benefits and costs were discounted to current dollars using the 
USDOT’s recommended 7.0% discount rate and the alternative 3.0% discount rate. The BCA 
ratios, comparing the discounted benefits and costs are summarized in Appendix C. All 
monetized benefits and costs discussed below are in 2015 dollars and reflect net present 
values (NPV). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

No Discount 7% 3%

Benefits

Good Repair Qualatative at the time

User Time Savings $605,396,242 $218,163,568 $379,785,330

User Cost Savings $111,141,990 $41,157,061 $70,565,878

Sustainability Greenhouse Gas & Emissions $1,642,439 $670,864 $1,089,589

Safety Accident Reduction $368,635,273 $141,231,927 $237,808,961

Total Benefits $1,086,815,944 $401,223,419 $689,249,758

Costs

Capital Costs $111,609,505 $44,607,834 $63,454,217

O&M Costs $122,293,395 $87,193,500 $105,491,357

Total Costs $233,902,900 $131,801,335 $168,945,574

Benefits - Costs $852,913,043 $269,422,085 $520,304,184

3.04 4.08

Discount Rate

Economic 

Competitveness

Benefits Cost Ratio

Benefit-Cost Analysis Summary (2015$)

http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectDocuments.aspx?projectno=MO4621215
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectDocuments.aspx?projectno=MO4621215
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The US 29 Bus Rapid Transit project costs include design and construction as well as annual 
operating and maintenance costs. In all, the monetized project cost over 21 years is $132 
million (7.0% discount rate) or $168 million (3.0% discount rate). While the project requires 
notable investment, the project’s BCA indicates that the benefits greatly outweigh the costs. 
 
The project is expected to provide substantial benefits in the form of travel time savings for 
users, reduced vehicle operating costs for motorists who switch to BRT, and crash reductions 
along key segments of the corridor. When monetized, these benefits amount to nearly $401 
million (7.0% discount rate) or $689 million (3.0% discount rate) – yielding a benefit-cost ratio 
of 3.04 to 4.08. Understanding the inherent risks of double-counting benefits, the assumptions 
used to quantify these benefits were conservative and pragmatic.  
 
The BCA Summary is available Appendix C. 
 

PROJECT TIMELINE 

The US 29 Bus Rapid Transit project is a result of cooperative regional and local planning and as 
such, fits the local land use plans in the surrounding corridor. US 29 BRT is pursuing an timeline 
and implementation schedule with operations to begin in late 2019 to early 2020.  The 
remaining work for the project is primarily engineering, station construction, and vehicle 
procurement.  
 

Environmental Approval 

The project qualifies for a Categorical Exclusion (CE) due to the limited impacts of this project 
and per FTA guidance on NEPA based on 23 C.F.R. §771.118.  
 

Right of Way & Technical Feasibility 

US 29 BRT will be will be implemented primarily within the existing right-of-way. In select 
locations, stations may be built outside of the existing curbs and may require additional 
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property. These minor acquisitions have been included in the station cost and will not impede 
the project schedule.  
 

Project Schedule 

The figure below shows the planned schedule for the completion of preliminary engineering, 
final design and construction of US 29 BRT. Vehicle procurement will begin in late 2017 and 
occur throughout the project timeline. Construction will commence in mid-2018, with expected 
completion by late 2019 and the opening of US29 BRT as soon as possible thereafter. Public 
outreach will continue to be an essential part of the project.  
 
 

 
 

PUBLIC ENGAGEMENT 

Plans for BRT on US 29 have been in development for nearly 10 years and public engagement 
for the proposed project has built upon earlier planning efforts that offered substantial 
opportunities for public involvement. These opportunities included the development of the 
Countywide Transit Corridors Functional Master Plan (CTCFMP) through the Montgomery 
County Planning Board’s and County Council’s public participation processes.   
 
Once the CTCFMP was adopted, work began on specifically advancing study of BRT on US 29. In 
the last two years, the US 29 BRT project has been the subject of a Maryland Department of 
Transportation (MDOT) study and the opportunities for input on the project have gone well 
beyond the typical State or County public process.  Before the outset of the US 29 BRT corridor 
study, the County Council established a requirement for a higher level of community 
engagement than is customary for transportation projects. The Council specified formation of 
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Corridor Advisory Committees (CACs) to ensure engagement of the most directly-affected 
stakeholders in the BRT projects.  MDOT, in coordination with MCDOT, diligently embraced the 
required CAC process for public engagement throughout the study. The result is that public 
input has directly guided the project now proposed for implementation.   
 
Over the last two years, the State and County have held 19 public meetings with Corridor 
Advisory Committees on US 29, a group of approximately 60 community members who 
represent the neighborhoods along the corridor.  Meetings were held on the following dates: 
 

 February 28, 2015 (two meetings) 

 March 26, 2015 

 March 31, 2015 

 May 28, 2015 

 June 2, 2015 

 September 8, 2015 

 September 10, 2015 

 December 1, 2015 

 December 2, 2015 

 February 1, 2016 

 May 18, 2016 

 May 24, 2016 

 July 14, 2016 

 July 20, 2016 

 September 22, 2016 

 September 26, 2016 

 January 31, 2017 

 February 2, 2017 
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The CAC members were selected by their respective communities. One of their primary 
responsibilities is to share information from the meetings with their neighbors and those who 
selected them, obtain their input and convey this information to other CAC members, MDOT, 
and MCDOT.   
 
To more widely share information, the CAC meetings are open to the public and all meeting 
materials, including video recordings of the meetings, are posted on the County’s BRT website 
for public review.  Consistently throughout this process, MCDOT has offered to meet with any 
interested individuals and community groups about their concerns, and many residents and 
groups have availed themselves of these opportunities. 
 
The project that MCDOT is advancing includes the station locations and transit service plans 
studied through the State’s US 29 analysis that included substantial public input from 
community members. The decision not to include the managed lane portion of the project at 
this time is based, in part, on concerns we have heard from the community about potential 
traffic impacts.  There is no roadway construction included in the County’s planned 
implementation of BRT on US 29, and other elements that would have small right-of-way 
impacts, such as station locations, are being adopted from the State’s documented corridor 
study.  All elements of the County’s BRT implementation, which includes new bus service, 
stations, transit signal priority, and bike/pedestrian improvements, have all been included in 
the study that has been conducted and vetted with the community over the last two years.  
The CAC members’ input has shaped the project that is being advanced as an outcome of the 
planning process.   
 
As the project transitions from planning into design with MCDOT as the lead agency, MCDOT is 
stepping up our engagement activities. MCDOT will continue to meet with the CACs every one 
to two months to ensure community members have ample opportunity to provide input on the 
details of the project design.  In addition, three Open Houses have been held as an opportunity 
for additional conversation with people interested in the County’s plans to improve transit 
service on the corridor.  A second set of Open Houses will be held in the Fall of 2017 as the 
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project nears completion of preliminary design. In an effort to reach as broad a constituency as 
possible during the design phase of the project, MCDOT also plans to develop a “virtual” open 
house with the materials from the March meetings so that community members who are not 
able to attend in person can learn about the project and provide their input.   
 
The project team recognizes that there are community members who may have little 
knowledge of the County’s plans for BRT, so in November 2016 MCDOT launched the 
GetOnBoardBRT education and outreach campaign to engage with County residents more 
broadly in the plans for BRT.  The community outreach team has developed an easy-to-use 
website and informational videos; engaged on social media; held or attended 20 outreach 
events; and met with several major employers.  All future outreach activities for the US 29 and 
other BRT projects in the County will be coordinated with the GetOnBoardBRT education 
efforts.   
 
As part of the US 29 BRT project’s design phase, MCDOT is developing a comprehensive Public 
Involvement Plan (PIP) that will include outreach events, coordination with civic associations, 
employer focus groups, newsletters and other strategies for soliciting even more public 
feedback.  A draft of the PIP will be provided to the CAC members so they can suggest other 
strategies we may want to consider. MCDOT’s goal is to reach out as broadly as possible to 
community members who may use and benefit from the BRT, as well as those who could be 
more directly impacted along the corridor itself.   
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April 4, 2016 
 
 
Mr. Anthony Foxx 
Secretary of Transportation 
U.S. Department of Transportation 
1200 New Jersey Ave, SE 
Washington, DC 20590 
 

RE: USDOT Tiger VIII – FY16 Discretionary Program Applications 
 
Dear Secretary Foxx: 
 
I am writing to express our support for the application from the Montgomery County Department 
of Transportation to USDOT’s Tiger VIII Discretionary Funding Program for the US 29 Bus Rapid 
Transit (BRT) project. Upon successful grant award, Montgomery County will provide the required 
local funding and operating match for this project.  The USDOT’s dedication to funding high 
quality projects that have clear and visible benefits for our citizens is something that we appreciate 
your leadership on. The project proposal includes transformative benefits for both local residents 
and businesses by providing reliable transit and non-motorized local and regional transportation 
connections. The project will improve travel times for motorists, cyclists, pedestrians; and transit 
users and allow increased opportunity for economic development in Montgomery County and the 
State of Maryland.  
 
Thank you for your consideration and we ask for your support in funding these important projects. 
While we understand that transportation funds are limited, we look forward to continuing a 
productive partnership with USDOT, Montgomery County and the Maryland Department of 
Transportation. If you have questions or need additional information, please contact Mr. Al 
Roshdieh, Director, Montgomery County Department of Transportation at (240) 777-7170.  
           
Sincerely, 

 
 
James A. Soltesz, P.E. 
President & CEO 

 

 

 

 





















SENATOR NANCY J. KING

SENATE DELEGATION CHAIR

SENATOR ROGER MANNO

SDNATE DELEGATION VICE CIIAIR
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DELEGATE SHANE ROBINSON

HOUSE DELECATION CHAIR

DELEGATE KIRILL REZNIK

IIOUSE DELEGATION VICE CIIAIR
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MONTGOMERY COUNTY DELEGATION

April28,2016

The Honorable Anthony Foxx
Secretary

U.S. Department of Transportation
1200 New Jersey Avenue, SE

Washington, DC 20590

Dear Secretary Foxx:

Montgomery County, Maryland, has submitted an application for federal funding through USDOT's
TIGER competitive grant program. The project cost is estimated at $65 million of which the County
plans to commit 50 percent in matching funds. As the Montgomery County delegation chairs for
Maryland's Senate and House of Delegates, we are writing to express our delegation's strong support for
this proposal.

With just over one million residents, Montgomery County has the largest population of any Maryland
County. The US 29 Bus Rapid Transit (BRT) line and High Occupancy Vehicle managed lanes project
proposed by the County will create needed connections between high-density neighborhoods adjacent to
the nation's capital and education and employment centers in the County including the Food and Drug
Administration, the National Oceanic and Atmospheric Administration, and Discovery
Communications headquarters. The planned BRT with an expanded interconnected regional bike share

network will feature eleven BRT stations, improve transit reliability for low-income and minority
residents, spur walkable mixed-use suburban redevelopment, and improve the quality of life for over
120,000 residents living on or near the highly congested suburban corridor.

Montgomery County's TIGER proposal will not only result in providing more transportation choices for
both commuter and non-work travel on existing payment, but it will also link disadvantaged
communities to job centers through an improved transporlation network. We respectfully urge your
most serious consideration of this application.

Sincerely.'"\ t !/
)t^o** * (t',', p

Sdnator N^fty{,1. ring ( l
Chair, Montgomery CounTy Senate Delegation

Delegate Shane Robinson
Chair, Montgomery County House Delegation
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April 21, 2016 

Mr. Anthony Foxx 

Secretary of Transportation 

U.S. Department of Transportation 

1200 New Jersey Ave, SE 

Washington, DC 20590 

 

Re: USDOT Tiger VIII – FY16 Discretionary Program Applications 

 

Dear Secretary Foxx: 

 

On behalf of the residents of Good Hope Estates, I am writing to express our support for the 

application from the Montgomery County Department of Transportation to USDOT’s Tiger VIII 

Discretionary Funding Program for the US 29 Bus Rapid Transit (BRT) project.   

 

Our community of over 600 homes would benefit greatly from this transit investment. Not only 

would this project provide a shorter and more attractive commute for residents that currently use 

transit, but it would also encourage more transit use and alleviate congestion along US 29.  

 

The proposed BRT system is the only high-capacity transit option available to East Montgomery 

County, as there are no plans for light or heavy rail. The distance from our community to 

Metrorail or commuter rail hubs is unattractive for most of our residents, and existing bus service 

is limited and infrequent. This project is essential to the future livelihood and quality of life for 

our region, especially as Howard County continues to develop and generate more traffic. 

 

Thank you for your consideration and we ask for your support in funding these important 

projects. While we understand that transportation funds are limited, we look forward to 

continuing a productive partnership with USDOT, Montgomery County and the Maryland 

Department of Transportation. If you have questions or need additional information, please 

contact Mr. Al Roshdieh, Director, Montgomery County DOT at (240) 777-7170. 

 

Sincerely, 

 
Sebastian Smoot 

President, Good Hope Estates Civic Association  

Mobile: 240-308-1006 | Email: gheca@gheca.org  

1200 Rainbow Drive, Silver Spring MD 20905 

mailto:gheca@gheca.org






 

 

EAST COUNTY CITIZENS ADVISORY BOARD 

 

Mr. Anthony Foxx 

Secretary of Transportation 

U.S. Department of Transportation 

1200 New Jersey Ave, SE 

Washington, DC 20590 

 

April 20, 2016 

 

Re: USDOT Tiger VIII – FY16 Discretionary Program Applications 

 

Dear Secretary Foxx: 

 

 The East County Citizens Advisory Board supports the application from the Montgomery 

County, Maryland Department of Transportation to USDOT’s Tiger VIII Discretionary Funding 

Program for the US 29 Bus Rapid Transit (BRT) project. The East County Citizens Advisory 

Board is an all-volunteer board of residents that advises the Montgomery County Executive and 

the County Council on issues and needs for the East County area and advocates for regional 

priorities. The Board appreciates your leadership of USDOT’s dedication to funding high quality 

projects that have clear and visible benefits for our citizens. The project proposal includes 

transformative benefits for both local residents and businesses by providing reliable transit and 

non-motorized local and regional transportation connections. This project, we sincerely believe, 

will improve travel times for multi-modal transportation such as for motorists, cyclists, 

pedestrians, as well as transit users and allow increased opportunity for economic development in 

the eastern portion of Montgomery County and the State of Maryland, and it does this by way of 

laying the foundational infrastructure for transit improvement in the future between Montgomery 

County and its surrounding jurisdictions.  

          Thank you for your consideration and we ask for your support in funding this important 

project. While we understand that transportation funds are limited, we look forward to continuing 

a productive partnership with USDOT, Montgomery County and the Maryland Department of 



 

Transportation. If you have questions or need additional information, please contact Mr. Al 

Roshdieh, Director, Montgomery County Department of Transportation at (240) 777-7170.  

           

       Sincerely, 

        

       Anthony Ramirez, Chair 

East County Citizens Advisory Board 

 

 

cc:  Montgomery County Executive, Ike Leggett 

      County Council President, Nancy Floreen 

      Al Roshdieh, MCDOT Director 

      Jewru Bandeh, Director, East County Regional Office 
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Project Goals 

• Improve the quality of transit service 

• Improve mobility opportunities and choices 

• Enhance quality of life 

• Support master planned development 

• Provide sustainable and cost-effective transit alternatives 

2 



A Snapshot of the US 29 Corridor 

• One of busiest transit corridor in Maryland with over 11,000 

daily bus trips 

• Bus trips on the corridor average 20 percent longer than auto 

trips; up to 60 percent longer during peak periods 

• Highly diverse 

• 65% of residents minority; 32% foreign born 

• 31% of population speaks a language other than English at home 

• 30% of households earn less than half of the area median income 

• 12% have no access to a car; 38% have access to only one vehicle 

• Home to over 9,000 senior citizens and 11,000 people with disabilities 

3 



A Snapshot of the US 29 Corridor 

• Major job and education centers 

• Food and Drug Administration (FDA) 

• National Oceanic and Atmospheric Administration (NOAA) 

• Discovery Communications Headquarters 

• 61,000 jobs along corridor in 2010;                     
projected to over 80,000 in 2040 

• Major Planned Development 

• White Oak Science Gateway 

• Downtown Silver Spring 

• Burtonsville 

4 



MDOT Study Process Findings 
(2040 Analysis) 

 Station Locations 

 Service Plans 

 HOV mode share 

 Impacts of new pavement in north 

 Traffic Analysis 

 Total capital cost : $80-140 million 
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MCDOT US 29 Project 

Approximately 

40% of the 

alignment along 

US 29 is in 

dedicated Bus on 

Shoulder lanes 
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Elements of MCDOT US 29 Project 

 Frequent all-day service 

 7 days/week 

 Same hours as Metrorail 

 7.5 minutes peak; 15 minutes off-peak 

 Uniquely branded vehicles and stations 

 Transit Signal Priority (TSP)  

 Bike/pedestrian improvements to facilitate station access, 

including 10 new bikeshare stations 

 Ongoing coordination with Howard County 
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Elements of BRT 

BRT Element US 29 BRT Details 

Runningway 40% in dedicated Bus on Shoulder 

Stations 11 level-boarding BRT stations with improved amenities such 

as real-time info and off-board fare collection 

Vehicles Sleek, articulated BRT vehicles with multiple-door level 

boarding and interior bike accommodation 

Fare Collection Off-board fare collection 

ITS (Technology) Transit Signal Priority at 15 intersections; real-time arrival info 

Service and Operations  Frequent, headway-based service with longer span; 

integration with local services 

Branding Uniquely branded service, stations, vehicles 

Source: National BRT Institute 
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“Most BRT projects operate in mixed traffic – 

primarily arterials streets – for 50 percent or 

more of their routes.” 

   - GAO Report, 2012 



US 29 BRT Project Benefits –  
Ridership and Transit Reliability 

 Projected BRT Ridership 

 2020: 13,000 daily boardings (3,950 new) 

 2040: 20,000 daily boardings (5,700 new) 

 Improved transit reliability 

 Current on time performance for local corridor transit services 

averages 45-77%*  

 US 29 BRT will improve reliability through: 

 Bus on Shoulder 

 Transit Signal Priority 

 More efficient operations (level multiple-door vehicle 

boarding, limited stops, off-board fare collection) 
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*RideOn goal is 90% 

The Benefit-Cost Analysis 

for the US 29 BRT project 

shows that benefits 

outweigh costs by a 

factor of four.   



US 29 BRT Compared to Other BRTs – 
Ridership 
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Average Daily Ridership One Year After Opening 
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Source: GAO Analysis of Transit Agency 

Reported Data, 2012 



US 29 BRT Project Benefits – 
Improved Transit Travel Time 
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US 29 BRT Compared to Other BRTs – 
Travel Time Savings 
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Change in travel time (as a percentage) over previous bus service 

Source: GAO Analysis of Transit Agency 

Reported Data, 2012 

US 29 BRT (White Oak to Silver Spring) 



US 29 BRT Project Benefits – 
Economic Impact 

 Development of the White Oak Science Gateway depends 
heavily upon the presence of US 29 BRT and its capacity to 
enhance mobility.   

 7 million square feet of commercial space 

 > 20,000 jobs 

 5,300 additional dwelling units  

 Project estimated to result in $269-520 million net benefit 

 Estimated Operational Phase Impacts 

 85 permanent jobs in Montgomery County 

 $6.5 million annual labor income 

 $13.4 million additional annual business sales 

 
Source: MCDOT TIGER grant application, 

Economic Impact Analysis, Sage Policy Group 

13 



US 29 BRT Project Benefits – 
Accessibility 

 Increases regional connections and access to a 
fast-growing jobs corridor 

 US 29 BRT will improve transit access and 
provide upward mobility for transit-dependent 
populations 

 Currently minimal off-peak transit service on the 

corridor 

 BRT will significantly increase span and 

frequency of service 

 Local routes will be integrated and improved 

14 



US 29 BRT Project Benefits – 
Route Efficiency and Coverage 
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• Existing local service will be evaluated to interface with 
BRT and potentially provide improved frequency 
and/or coverage into neighborhoods 

• Potential strategies: 

• Adjust frequency 

• Adjust span of service 

• Relocate stops 

• Change alignments 

 

• Extend routes 

• Limited stop overlay 

• Neighborhood 

circulators 



US 29 BRT Estimated Infrastructure Cost 

Note: County’s FY17-22 budget already included 

$6.5 million for US 29 BRT planning and design 
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MCDOT anticipates that 

the majority of TIGER 

funding will be used 

towards station and 

pedestrian improvement  

construction 



TIGER Grant 

 USDOT Program – Transportation Investment Generating 

Economic Recovery 

 $500 million made available nationwide in FY16 

 Highly competitive (3-5% of grant requests awarded) 

 $10 million Federal grant awarded for US 29 BRT 

 Award based on demonstrated benefits of project with respect to 

grant criteria (economic competitiveness, quality of life, 

environmental sustainability) 

 Tremendous opportunity for federal investment in East County 

 Provides national visibility to Montgomery County’s BRT program 
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Status of TIGER grant 

 Developing positive relationship with FTA 

 Grant agreement by June 2017 

 Elements required to secure grant 

 Final scope of work (in progress) 

 Inclusion of project in STIP/CLRP (March 2017) 

 All local funding approved in CIP (May 2017) 

 NEPA complete (June 2017) 
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US 29 Project Schedule 
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Public Engagement 

 Developing robust public engagement plan 

 Corridor Advisory Committees 

CACs will continue to meet to provide input on the 

project throughout project phases  

 Public Open Houses 

 Tuesday, March 7  Monday, March 13 

 6:30-8:30pm  7:00-9:00pm 

 Silver Spring Civic Center Montgomery Blair High School 

 

Wednesday, March 15 

6:30-8:30pm 

White Oak Community Center 
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MEMORANDUM 

To:  Joana Conklin, Darcey Buckley, Montgomery County DOT   

From: James A. Bunch, Senior Transportation Planner, SWAI 

Subject: 
US 29 Bus Rapid Transit Improvements, Montgomery County MD, TIGER VIII Grant 

Benefit Cost Analysis (Revised) 

Date: February 3, 2017 

CC: Gary Erenrich, MCDOT, Paul Silberman: SWAI 

 

1 Executive Summary 

A benefit-cost analysis (BCA) was conducted for the US29 Bus Rapid Transit Improvements project for 

submission to the US DOT as a requirement of a discretionary grant application for the TIGER VIII 

program. The analysis was conducted in accordance with the benefit-cost methodology as 

recommended by the US DOT in the Federal Register (81 FR 9935)(18), and the 2016 Benefit-Cost 

Analysis Guidance for TIGER and Grant Applications (16)  and the 2016 Tiger Benefit-Cost Analysis (BCA) 

2016 TIGER and Fast Lane BCA Resource Guide (17).  As recommended the BCA was conducted for a 

period of over 20 years starting when operations begin in 2020 and ending in 2040 (21 years).  The BCA 

provides conservative estimates of both benefits and costs.  Full life-cycle costs including replacement of 

assets at the end of their economic life, operations and maintenance of the system, and recovery of 

remaining useful life at the end of the analysis period were incorporated into the analysis.  Sensitivity 

analyses using discount rates of 7% and 3% along with various assumptions on the methods and inputs 

for estimating the benefits measures (travel time savings, user cost savings, air quality, etc.) were also 

performed.   

The BCA analysis was originally carried out in April 2016 assuming Managed/HOV Lanes along portions 

of the Right of Way (ROW), and 12 minute headways for each BRT service pattern (6 minute combined 

headway on the trunk portions of the ROW). Since the original submittal, the Grant Proposal has been 

revised to: 

• Convert the Managed/HOV lane portions of the ROW back to mixed use 

• Provide 15 minute headways for each BRT service pattern (7.5 minute combined headways) in 

the opening year (2020). 

• Restore the Ride On route 21 and 22 to their current service patterns (previously they were 

terminated at the White Oak Transit Center). 

These changes change the transit travel times and reduce the capital costs for roadway improvements, 

signage, and traffic operations. Consequently  the BCA analysis was revised to account for these 

changes, as documented in the remainder of this memorandum. 

This memorandum provides additional detail on the assumptions, methods, and results discussed in the 

revised grant submittal.  Printouts of all calculations and assumptions can also be found the 

accompanying PDF file: MoCo_MD_2016_US29BRT_BCA_Calculations_r4.pdf.   Table 1 provides the 

Project Benefit Summary Matrix summarizing the existing conditions, changes, impacts, affected 

populations, results, and location in the Excel Workbook.  
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1.1 Summary of Results 

Table 2 provides a summary of the Benefit Analysis results.  As shown, the project enhances the mobility 

and travel options within the US 29 corridor resulting in net benefits over the 21 year analysis period of 

$852.91 Million in undiscounted 2015$, and Net Present Value (NPV) of $269.42 Million when a 7% 

discount rate is applied to future costs and benefits, or $520.30 Million when a 3% discount rate is 

applied.   

The $39.25 Million initial capital costs funded by the TIGER Grant increase to $111.61 Million in 

undiscounted 2015$ ($44.61 Million NPV at 7% discount and $63.45 Million NPV at a 3% discount rate) 

over the 21 year life of the project primarily due to the replacement of the different components at the 

end of their economic life (Vehicles at 12 years, TSP equipment at 10 years, Passenger information 

displays at 5 years, and other assets at 20 years).  Note that the assets replaced at 20 years such as the 

concrete shoulder pads are in service for only 1 year, before the end of the analysis, All remaining value 

for these and other assets that have not reached the end of their economic value is subtracted in the 

Residual Capital Recovery calculations. 
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Table 1 Project Benefit Summary Matrix 

 
 

Type of Impact

Change in system use 

(transit riders, road volumes, 

etc.)

Change to Baseline/Alternative

Good Repair savings

Quality of Life due to lower 

congestion, increased bike 

use, healthier users

* US 29 BRT service from 

Burtonsville to Silver Spring 

* 13.5 miles with 11 stations

* Bus on Shoulder, and mixed 

flow ROW 

* Frequent (7.5 min. peak, 10 min. 

offpeak headways along the 

trunk)

* All Day service in both directions

*  Related bicycle and pedestrian 

improvements such as Bikeshare 

stations where feasible

* Improved station amenities 

(canopies, seating, passenger 

information, bike parking, etc.)

* Branding and Marketing

* Transit Signal Priority

* Specialty BRT Vehicles

* Service revisions to the WMATA 

Express Lines that run dupliate 

service.

* Implementation of feeder and 

circulator service to BRT stations. 

Air Quality reduction in 

emissions

Reduced accidents on 

roadways due to lower VMT

Travel Time Savings

User Cost Savings

Economic Benefit

Summary of Results

(7% Discount, 20 years)

Page Reference in BCA

(Spreadsheet)

Nobuild Transit Users that 

change route

Nobuild Auto Users that 

change mode

Input into other impacts 

(below)

Travellers changing to transit from autos 

increases from 3,950  in 2020 to 5,700 in 

2040 (62%).

US 29 BRT  Dailiy Boardings increase from 

13,300 to 20,000 in 2040.

Savings in Regional VMT is 26,400 in 2020 

and 34,600 in 2040.

Demand Analysis 

& Travel time NVP

Population Affected By 

Impacts

Monetized value of travel 

time savings

$218,163,568 Travel Time NVP

New transit riders that divert 

from using autos

Monetized value of User Cost 

Savings

$41,157,061 User Cost NPV

Existing transit users will 

divert to the new US 29 BRT 

service

New transit users will divert 

to the US 29 BRT service

In main narrative

$141,231,927 Safety NPV

Reduction in parallel service 

provided by WMATA 

Metrobus Z Express Lines, and 

Ride On Service to White Oak

$670,864 Air Quality NPV

Auto users on roadway after 

US 29 BRT implementation

Monetized value of accident 

costs

Savings in Ride On Operations 

and Maintenance Costs

Qualitative at this time In main narrative

New transit riders that divert 

from using autos

All auto users

Monetized value of emission 

reductions

US 29 BRT Riders, and all 

residents, workers within 

corridor.

Qualitative at this time
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Table 2 Benefit-Cost Analysis Summary (2015$) 

 

The operation and maintenance (O&M) costs of $122.29 Million in undiscounted 2015$ ($87.19 Million 

NPV at 7% discount and $105.49 Million NPV at a 3% discount rate) is significant and driven by the 

additional $5.1 million annual cost to operate the US 29 BRT service.  Other significant annual expenses 

include the maintenance of way at $546.69 Thousand per year,  fare equipment at $127.8 and TSP 

systems (vehicles, roadside and central) at $23 Thousand per year.  The additional costs for the service 

operations are likely to be higher than they actually would be, since the concomitant savings from the 

service reductions of parallel service on the Express Z line routes in the corridor were not included (they 

are operated by the Washington Area Metropolitan Transit Authority and could not be used to offset 

Montgomery County costs).  While the specific reduction in parallel service has not been calculated at 

this time, benefits can be realized by assuming reductions in parallel route service of up to 10% per 

route since the ridership estimation and forecasts predicted a noticeable shift in existing riders to the 

new US 29 service.  

After the remaining life at the end of the 21 year analysis period of all capital cost items is valued and 

subtracted this results in a total cost over the 21 years of $233.91 Million in undiscounted 2015$ 

($121.80 Million NPV at 7% discount and $168.94 Million NPV at a 3% discount rate).  

The benefits that were quantified and valued for the cost-benefit analysis include those for Economic 

Competiveness (travel time savings and user cost savings), Sustainability (reduction in emissions), and 

Safety (reduction in accidents). The benefits are the result of the improved transit travel times along the 

corridor, the institution of service in both directions throughout the day, and a reduction in wait times 

due to the more frequent service. On an average weekday, these led to 3,950 new riders shifting from 

autos in 2020 and approximately 13,000 boardings (the difference is due to existing riders changing to 

the new service throughout the day), In 2040 this grows to 5,700 new riders and 20,000 boardings.   

Consequently, the most significant benefits are shown to be from user travel time savings of of $605.40 

Million in undiscounted 2015$ ($218.16 Million NPV at 7% and $379.85 Million NPV at 3%). These 

benefits are conservative based upon the average time on the US 29 service and actual travel times.  

They would be higher if the travel forecast door to door times accounting for the full trip, or the 

perceived times accounting for the additional inconvenience that travelers attribute to waiting or 

transferring were used. 

No Discount 7% 3%

Benefits

Good Repair Qualitative at this time

User Time Savings $605,396,242 $218,163,568 $379,785,330

User Cost Savings $111,141,990 $41,157,061 $70,565,878

Quality of Life Qualitative at this time

Sustainability Greenhouse Gas & Emissions Cost Reductions $1,642,439 $670,864 $1,089,589

Safety Accident Reduction $368,635,273 $141,231,927 $237,808,961

Total Benefits 1,086,815,944$    401,223,419$  689,249,758$  

Costs

Capital Costs $111,609,505 $44,607,834 $63,454,217

O&M Costs $122,293,395 $87,193,500 $105,491,357

Total Costs $233,902,900 $131,801,335 $168,945,574

$852,913,043 $269,422,085 $520,304,184Benefits - Costs

Economic 

Competitveness

Discount Rate
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Travelers that switch from automobile to transit also can receive benefits due to reduced out of pocket 

costs of driving a car and parking versus the transit fare that they pay for their new transit trip. These 

changes in user costs result in $111.14 Million in undiscounted 2015$ ($41.16 Million NPV at 7% and 

$70.56 Million NPV at 3%).  

The air quality and safety benefits from reduced auto travel on the roads within the region and primarily 

along the corridor are also quantified for the cost-benefit analysis.  The value of the air quality savings is 

$1,642 Thousand in undiscounted 2015$ ($670 Thousand NPV at 7% and $1,089 Thousand at 3%). This 

will be higher increase due to service reductions in the parallel Z line service. Last are the safety benefits 

due to the reduction in auto travel.  These are mostly due to injury only accidents and sum to $368.63 

Thousand in undiscounted 2015$ ($141.23 Thousand NPV at 7% and $237.81 Thousand  at 3%).  

Overall this results in a positive net benefit – costs over the 21 year life of the project:  $852.91 Million 

in undiscounted 2015$ ($269.42 Million NPV at 7% and $520.30 Million NPV at 3%).    
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2 Methodologies and Assumptions 

This section describes the basic methodologies and assumptions that were used to develop the inputs 

and carry out Benefit-Cost Analysis.  Throughout, general best practices in conducting economic 

assessments were used (see, 1, 13, 16, 17) and will not be discussed here. 

2.1 Travel Demand Analysis Model 

This section summarizes the methods used to forecast the change is system usage due to the US 29 BRT 

Build alternative (transit ridership, transit boardings, auto vehicles miles traveled, etc. between the 

Nobuild and the Build US 29 BRT Alternative, and how these change over time).  The travel demand 

analysis model that was developed and calibrated for the Montgomery County US 29 BRT Corridor 

System Planning Study (see reference 6 for a full description) was chosen as a base model for the TIGER 

Grant analysis.  It was based on the adopted regional travel forecasting model, MWCOG V 2.3.57 

Regional Travel Demand Model with the 2014 CLRP networks and Round 8.3 Cooperative Land Use 

Forecasts (8, 10, 12). The regional model was last updated and adopted with the constrained long 

ranged plan networks and demographics in October 2014.  It is a traditional A trip-based, "four-step" 

travel model utilizing 4 feedback iterations with additional features including estimation of motorized 

and non-motorized trips, time-of-day modeling, and incorporation of detailed transit schedules from 

General Transit Feed Specification (GTFS) data.  It was calibrated to the most recent transit ridership and 

other data in 2012 (9), and validated to the 

2010 U.S. Census data in 2013 (11).  (see 

http://www.mwcog.org/transportation/ac

tivities/models/current.asp for more). For 

the US 29 BRT Corridor System Planning 

Study (ongoing) carried out in coordination 

with Montgomery County, and the 

Maryland State Highway and Maryland 

Transit Administrations, additional Land 

Use reflecting the recently adopted White 

Oak Science Gateway Master Plan was 

incorporated in the land use forecasts 

along with additional network detail.  This 

model was validated to 2014/2015 

conditions and a Nobuild 2040 land use 

and travel forecast scenario developed.   

The US 29 BRT Corridor, study area, and 

Traffic Analysis Zones (TAZs) used is shown 

in Figure 1 (6).  The 2014/2015 to 2040 

Household and Employment Growth  input 

into the models is shown in Figure 2 and 

Figure 3 (6). 
 

Figure 1 US 29 BRT Corridor and Traffic Analysis Zones (TAZs) 
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Figure 2 Household Growth 2014/2015 to 2040 

 

Figure 3 2014/2015 Employment Growth 
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For this analysis a pivot point approach was chosen for carrying out the forecasts. In this approach, the 

trip generation and trip distribution (person trips) from the baseline regional model runs remain fixed 

and the last iteration skims (highway and transit), mode choice, and assignments (highway and transit) 

are rerun with the new transit inputs.  This approach was warranted because it is unlikely that a single 

new transit line should impact regional trip productions and overall travel patterns, and using the 

person trip distribution from a Nobuild alternative is recommended by the FTA for transit alternative 

analyses. The results of the travel demand analysis are shown in Table 3 (see the Travel Demand” tab in 

the accompanying pdf file).  The change was distributed by year from 2015 to 2040 using a straight line 

allocation (see the Travel NVP TAB rows 56-83) 

Table 3 Summary of Travel Demand Results 

 

2.2 Alternatives (Nobuild and US 29 BRT) 

Key to any economic analysis is the careful definition of the Nobuild and US 29 BRT Build service to 

capture all of the potential impacts and costs that may be caused by a project’s implementation.  If too 

narrow a corridor or system is defined then impacts or costs may be overlooked.  Consequently, the 

following was assumed for the NoBuild and Build (US 29 BRT) service: 

• Nobuild Alternatives (2014/2015 and 2040): 

– MWCOG 2014 CLRP system plus US 29 BRT Corridor current and 2040 Nobuild network 

changes 

– Regional Round 8.3 cooperative land use forecasts with White Oak Science Gateway Master 

Plan growth in the White Oak Area. 

– Current transit service for 2014/2015 and 2040.  All inputs and outputs prorated for the 

analysis of the years of operation (2020-2040). 

– Current Transit Service schedule run times (degraded in model for future years by forecast 

congestion factor) (10).  

• Build US 29 BRT Alternative. 

– The 2014/2015 and 2040 Nobuild transit service as background service with the following 

changes (see reference 1 for service configuration details).  

– 7.5 minute peak and 10 minute off peak headways on the trunk portions of the ROW 

– Station Dwell at BRT Stops of 30 seconds (reflects off board fare payment, multi-door 

boarding, etc.) 

– Transit Signal Priority on all Vehicles with TSP at 15 signals along corridor.  Travel time 

savings due to TSP in the peak are assumed to be 7.5% and for the off peak 5 seconds per 

intersection) (5). 

Year VHT Occ APHT

Model 2015 No Build 1159626 16681291 165465035 9.92 32.28 5126358 1.41 7228165

US 29 1163147 11612 16,678,451 165440731 9.92 32.28 5124491 1.41 7225532

Change 3521 -2840 -24304 -1867 -2632

Model 2040 No Build 1583928 20452069 207777313 10.16 27.59 7531933 1.43 10770664

US 29 1589604 19942 20447914 207742726 10.16 27.59 7528724 1.43 10766075

Change 5676 -4155 -34587 -3209 -4589

% change 2015-2040 Nobuild 36.59% 22.60% 25.57% 0.02 -0.15 0.47 0.49

% change 2015-2040 BRT 36.66% 71.74% 22.60% 25.57% 0.02 -0.15 0.47 0.49

Trip Generation and Trip Distribution Fixed 

Final iteration

Regional 

Linked Transit 

Trips

US 29 BRT

 Boardings Veh Trips VMT VMT/Trip Ave Spd

Source: US 29 BRT Study Model (MWCOG V 2.3.57 Regional Travel Demand Model 2014 CLRP and Round 8.3 Cooperative Forecasts with White Oak Science Gateway Land Use) 

pivot analyses.

Auto
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– The following US 29 BRT Stations/Stops 

as shown in Figure 4: 

 
– Modifications to current service as 

follows: 

� Remove WMATA Z11 and Z13 Express 

service to Briggs Chaney Park and 

Ride 

� Remove WMATA Z9/29 Express 

service to Burtonsville Park and Ride 

� Extend WMATA Z8 local service to 

cover area previously served by the 

Z11 

� Extend the WMATA Z6 local peak 

service to cover area previously 

served by the Z9/Z29 

� Create new feeder service from South 

Laurel to Burtonsville (previously Z9/Z29) 

� Extend the WMATA Express Service from 

FDA to the White Oak Transit Center 

� Add a White Oak Science Center 

circulator/Shuttle to and from the Tech 

Road BRT Station. 

– Reflect recommended priority treatments 

shown in Figure 5 US 29 BRT ROW 

Treatments: 

� Bus on Shoulder = 20 mph above parallel 

Roadway. In 2015 ~ 45 mph 

� Mixed Use = Congested speeds. In 2015 

varies from 15 to 25 mph 

� Reverse direction in mixed use 

2.3 General Assumptions 

The general assumptions used throughout the Benefit-

Cost Analysis are as follows: 

• All input dollar values are expressed in 

2015$ constant dollars 

Pattern 1 Pattern 2

Burtonsville PNR  - -

 - - Castle Terrace

 - - Castle Ridge

 - - Briggs Chaney PNR

Tech Rd Tech Rd

Stewart Lane  - -

White Oak TC  - -

OakLeaf Dr.  - -

Burnt Mills Ave Burnt Mills Ave

University Blvd University Blvd

Fenton St Fenton St

Silver Spring TC Silver Spring TC

 
Figure 4 US 29 BRT Build Coded Routes 

 

Figure 5 US 29 BRT ROW Treatments 
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• The analysis period begins in 2017 with a 3 year start up (2017, 2018, 2019), and 21 years of 

operation (2020 – 2040). 

• No construction or start up costs or significant user impacts are anticipated 

• A constant 7 percent real discount rate is used throughout the analysis.  Sensitivity analyses are 

also provided for both 3 and 0 percent real discount rates 

• Standard formulas for discounting and converting life cycles of costs and benefits to Net Present 

Value are used throughout (17, 13) 

• Average Weekday Annualization factor of 290.  This is in between the current ratio of 

average weekday to annual boardings for Montgomery Count Ride On of 302, and a focused 

peak period service provided only on weekdays (~290).  New Starts Projects for the FTA often 

use values ranging from 280 to 300, with special justification requested for values 

approaching 300. 

3 Benefits (Impacts) 

The analyses and their major assumptions that were used to estimate the quantifiable benefits(impacts) 

from the US 29 BRT Service are described in this section. This includes User Time Savings, User Cost 

Savings, Greenhouse Gas and Emissions Cost Reductions, and Accident Cost Savings. All are documented 

in the accompanying Excel Workbook. 

3.1 User Time Savings 

The User Time Savings benefits are due to the improved transit travel times along the corridor (from 

mixed flow service along US 29 to a mixture of Bus on Shoulder at 20 mph above the parallel general 

traffic lanes, and segments of mixed flow), institution of 2 way service throughout the day, and a 

reduction in wait times caused by BRT headways of 7.5 minutes in the peak and 15 minutes in the 

offpeak periods initially improving to 6 minutes in the peak and 10 minutes in the off peak in 2040. On 

an average weekday, these lead to 3,950 new riders shifting from autos in 2020 and approximately 

13,000 boardings (the difference is due to existing riders changing to the new service throughout the 

day), In 2040 this grows to 5,700 new riders and 20,000 boardings.     

Time savings are calculated first by estimating difference in Auto Passenger Hours Traveled from the 

Vehicle Hours Traveled from the highway assignments between the Nobuild and US 29 BRT Build 

alternatives.  Second, hours saved by those using the US 29 BRT Service are estimated from the change 

in wait time plus the time saved due to the faster speeds for those boarding the system (see the 

Demand Analysis and Travel Time NVP Tabs).  These time savings are then multiplied by the average 

$13.45 /hour value of time in 2015 grown by 1.2 % a year for urban areas as recommended in the 2016 

TIGER CBA Resource Guide (17). 

The User Time Saving Calculations are calculated in the Travel Time NVP tab and shown in Table 4. The 

Net Present Value (NPV) of the savings across the 21 year analysis period is of $605.40 Million in 

undiscounted 2015$ ($218.16 Million NPV at 7% and $379.85 Million NPV at 3%).  These benefits are 

conservative based upon the average time on the US 29 service and actual travel times.  They would be 

higher if the travel forecast door to door times accounting for the full trip, or the perceived times 

accounting for the additional inconvenience that travelers attribute to waiting or transferring were used. 

The time savings from these alternative methods are also sown in the Travel Time NVP tab.  
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Table 4 User Value of Time NPV 

 

3.2 User Cost Savings 

Travelers that switch from automobile to transit also can receive benefits due to reduced out of pocket 

costs of driving a car and parking versus the transit fare that they pay for their new transit trip. These 

benefits are estimated from the new transit trips that use the US 29 BRT Service.  This is provided from 

the change in Vehicle Miles Travelled from the travel demand model. The change in VMT is multiplied by 

the 2015 total cost of driving a car of $0.54 provided by the Internal Revenue Service (14). The potential 

cost of parking is also added assuming an average $5.00 in 2015$ and 25% pay for parking currently and 

50% pay for parking in 2040.  The increased percentage is due to the additional development and 

densification in the activity centers along the corridor (Silver Spring, White Oak) and the implementation 

of travel demand management strategies to meet reduction in drive alone vehicle trips.  An average US 

29 BRT fare is also incorporated.  

The User Cost Savings are calculated in the User Cost NPV tab and also shown in Table 5.  These changes 

in user costs result in $111.14 Million in undiscounted 2015$ ($41.16 Million NPV at 7% and $70.56 

Million NPV at 3%). 

Year

Transit Time 

Savings 

(Hours)

Auto Time 

Savings 

(Hours)

Ave. Wk. day

Time Savings

(Hrs)

Annualizatio

n Factor

Annual

Time Savings

(Hrs)

VOT (All 

Trips)

(2015$)/hr

Total

2015 $

NPV

7%

NPV

3%

2015 $13.45 

2016 $13.61 

Startup 2017 $13.77 

2018 $13.94 

2019 $14.11 

1 2020 1615 3024 4639 290 1345316 $14.28 19,206,545$    13,694,001$   16,567,735$    

2 2021 1683 3102 4785 290 1387688 $14.45 20,049,211$    13,359,636$   16,790,899$    

3 2022 1751 3180 4931 290 1430060 $14.62 20,909,335$    13,021,283$   17,001,203$    

4 2023 1819 3259 5077 290 1472432 $14.80 21,787,216$    12,680,358$   17,199,029$    

5 2024 1887 3337 5223 290 1514804 $14.97 22,683,154$    12,338,133$   17,384,749$    

6 2025 1955 3415 5370 290 1557176 $15.15 23,597,457$    11,995,751$   17,558,724$    

7 2026 2022 3493 5516 290 1599548 $15.34 24,530,437$    11,654,234$   17,721,310$    

8 2027 2090 3572 5662 290 1641920 $15.52 25,482,411$    11,314,495$   17,872,851$    

9 2028 2158 3650 5808 290 1684292 $15.71 26,453,700$    10,977,345$   18,013,682$    

10 2029 2226 3728 5954 290 1726664 $15.89 27,444,630$    10,643,501$   18,144,134$    

11 2030 2294 3806 6100 290 1769036 $16.09 28,455,533$    10,313,595$   18,264,524$    

12 2031 2362 3885 6246 290 1811408 $16.28 29,486,746$    9,988,181$     18,375,165$    

13 2032 2430 3963 6392 290 1853780 $16.47 30,538,611$    9,667,742$     18,476,362$    

14 2033 2497 4041 6538 290 1896152 $16.67 31,611,474$    9,352,694$     18,568,409$    

15 2034 2565 4119 6685 290 1938524 $16.87 32,705,688$    9,043,395$     18,651,597$    

16 2035 2633 4198 6831 290 1980896 $17.07 33,821,611$    8,740,147$     18,726,206$    

17 2036 2701 4276 6977 290 2023268 $17.28 34,959,607$    8,443,203$     18,792,511$    

18 2037 2769 4354 7123 290 2065640 $17.49 36,120,044$    8,152,770$     18,850,780$    

19 2038 2837 4432 7269 290 2108012 $17.70 37,303,298$    7,869,014$     18,901,273$    

20 2039 2905 4511 7415 290 2150384 $17.91 38,509,749$    7,592,067$     18,944,245$    

21 2040 2972 4589 7561 290 2192756 $18.12 39,739,782$    7,322,022$     18,979,941$    

Total 605,396,242$  218,163,568$ 379,785,330$  
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Table 5 User Cost Savings NPV 

 

3.3 Greenhouse Gas & Emissions Cost Reductions 

The Greenhouse Gas & Emissions Cost Reductions are estimated from the change in auto vehicle miles 

traveled from the Nobuild and US 29 BRT Build alternative highway assignments, multiplied by the 

emissions rates recommended by the Federal Transit Administration for New Starts Analyses (3) and the 

valuation of emissions savings from the 2016 TIGER CBA Resource Guide (17). 

The Greenhouse Gas & Emissions Cost Reductions are calculated in the Air Quality NPV tab and also 

shown in Table 6 Air Quality NPV. The value of the air quality savings is $1,642 Thousand in 

undiscounted 2015$ ($670 Thousand NPV at 7% and $1,089 Thousand at 3%). 

Table 6 Air Quality NPV 

 

Note, that the air quality benefits assume that the US29 BRT service will use Clean Diesel or CNG 

vehicles with a zero net impact in emissions when the current service that is being reduced is taken into 

account. 

Year

Change in 

Transit Person 

Trips

Avg weekday 

change in 

Auto VMT

Avg weekday 

change in 

mile costs

Avg Weekday 

change in 

Parking Costs

Avg Weekday 

Fares Paid 

($1.75/Trip)

Avg Weekday 

Cost Savings

Annual Auto 

Cost Savings

Total

2015 $

NPV

7%

NPV

3%

2015

2016

Startup 2017

2018

2019

1 2020 3952 26361 $14,235 $6,359 $6,916 $13,678 $3,966,540 3,966,540$               2,828,088$          3,421,572$         

2 2021 4038 26772 $14,457 $6,751 $7,067 $14,141 $4,100,756 4,100,756$               2,732,507$          3,434,318$         

3 2022 4124 27183 $14,679 $7,142 $7,218 $14,603 $4,234,971 4,234,971$               2,637,327$          3,443,419$         

4 2023 4211 27595 $14,901 $7,534 $7,369 $15,066 $4,369,187 4,369,187$               2,542,907$          3,449,077$         

5 2024 4297 28006 $15,123 $7,925 $7,519 $15,529 $4,503,403 4,503,403$               2,449,553$          3,451,483$         

6 2025 4383 28417 $15,345 $8,317 $7,670 $15,992 $4,637,619 4,637,619$               2,357,530$          3,450,824$         

7 2026 4469 28829 $15,567 $8,708 $7,821 $16,455 $4,771,834 4,771,834$               2,267,064$          3,447,275$         

8 2027 4555 29240 $15,790 $9,100 $7,972 $16,917 $4,906,050 4,906,050$               2,178,345$          3,441,005$         

9 2028 4642 29651 $16,012 $9,491 $8,123 $17,380 $5,040,266 5,040,266$               2,091,531$          3,432,176$         

10 2029 4728 30062 $16,234 $9,883 $8,274 $17,843 $5,174,481 5,174,481$               2,006,753$          3,420,942$         

11 2030 4814 30474 $16,456 $10,275 $8,424 $18,306 $5,308,697 5,308,697$               1,924,116$          3,407,451$         

12 2031 4900 30885 $16,678 $10,666 $8,575 $18,769 $5,442,913 5,442,913$               1,843,703$          3,391,843$         

13 2032 4986 31296 $16,900 $11,058 $8,726 $19,231 $5,577,129 5,577,129$               1,765,576$          3,374,254$         

14 2033 5073 31708 $17,122 $11,449 $8,877 $19,694 $5,711,344 5,711,344$               1,689,781$          3,354,813$         

15 2034 5159 32119 $17,344 $11,841 $9,028 $20,157 $5,845,560 5,845,560$               1,616,346$          3,333,641$         

16 2035 5245 32530 $17,566 $12,232 $9,179 $20,620 $5,979,776 5,979,776$               1,545,288$          3,310,857$         

17 2036 5331 32942 $17,789 $12,624 $9,330 $21,083 $6,113,991 6,113,991$               1,476,609$          3,286,572$         

18 2037 5417 33353 $18,011 $13,015 $9,480 $21,546 $6,248,207 6,248,207$               1,410,303$          3,260,892$         

19 2038 5504 33764 $18,233 $13,407 $9,631 $22,008 $6,382,423 6,382,423$               1,346,352$          3,233,921$         

20 2039 5590 34176 $18,455 $13,798 $9,782 $22,471 $6,516,638 6,516,638$               1,284,733$          3,205,754$         

21 2040 5676 34587 $18,677 $13,015 $9,933 $21,759 $6,310,206 6,310,206$               1,162,650$          3,013,789$         

$0.540 Total 111,141,990$           41,157,061$        70,565,878$       

290

Avg Fare = $1.75

Total Auto  Cost Per mile =

Annualization Factor =

Year

Avg Weekday

Savings in Auto 

VMT

Annual Savings 

in Auto VMT

Change in CO

 (Metric Tons)

Change in Nox 

(Metric Tons)

Change in VOC 

(Metric Tons)

Change in 

PM2.5 

(Metric Tons)

Value of CO 

2015$

Value of Nox 

2015$

Value of VOC 

2015$

Value of PM2.5 

2015$

Total Value 

Emissions 

(2015$)

Total

2015 $

NPV

7%

NPV

3%

2015

2016

Startup 2017

2018

2019

1 2020 26361 7644574 118.24627 5.87103 3.99047 0.07645 5,439$               47,027$                8108.63022 28,011$           88,586$          88,586$          63,160$          76,415$          

2 2021 26772 7763857 118.06963 5.74215 3.93162 0.07764 5,549$               45,995$                7989.04591 28,448$           87,981$          87,981$          58,625$          73,683$          

3 2022 27183 7883140 117.83086 5.60649 3.86904 0.07883 5,538$               44,908$                7861.89927 28,885$           87,193$          87,193$          54,299$          70,896$          

4 2023 27595 8002422 117.52998 5.46405 3.80275 0.08002 5,641$               43,767$                7727.19028 29,322$           86,458$          86,458$          50,319$          68,251$          

5 2024 28006 8121705 117.16697 5.31484 3.73274 0.08122 5,858$               42,572$                7584.91896 29,759$           85,774$          85,774$          46,656$          65,739$          

6 2025 28417 8240988 116.74184 5.15886 3.65900 0.08241 5,954$               41,322$                7435.08530 30,196$           84,908$          84,908$          43,163$          63,179$          

7 2026 28829 8360271 116.25458 4.99610 3.58154 0.08360 6,045$               40,019$                7277.68930 30,633$           83,975$          83,975$          39,896$          60,665$          

8 2027 29240 8479554 115.70520 4.82656 3.50036 0.08480 6,132$               38,661$                7112.73096 31,070$           82,976$          82,976$          36,842$          58,198$          

9 2028 29651 8598836 115.09371 4.65025 3.41546 0.08599 6,215$               37,249$                6940.21029 31,507$           81,911$          81,911$          33,990$          55,778$          

10 2029 30062 8718119 114.42008 4.46716 3.32683 0.08718 6,293$               35,782$                6760.12727 31,944$           80,780$          80,780$          31,328$          53,405$          

11 2030 30474 8837402 113.68434 4.27730 3.23449 0.08837 6,253$               34,261$                6572.48192 32,381$           79,468$          79,468$          28,803$          51,007$          

12 2031 30885 8956685 112.88647 4.08067 3.13842 0.08957 6,322$               32,686$                6377.27422 32,819$           78,204$          78,204$          26,490$          48,734$          

13 2032 31296 9075968 112.02648 3.87725 3.03863 0.09076 6,498$               31,057$                6174.50419 33,256$           76,985$          76,985$          24,371$          46,577$          

14 2033 31708 9195250 111.10437 3.66707 2.93512 0.09195 6,555$               29,373$                5964.17182 33,693$           75,585$          75,585$          22,363$          44,398$          

15 2034 32119 9314533 110.12014 3.45010 2.82789 0.09315 6,607$               27,635$                5746.27711 34,130$           74,119$          74,119$          20,494$          42,269$          

16 2035 32530 9433816 109.07378 3.22637 2.71694 0.09434 6,654$               25,843$                5520.82006 34,567$           72,584$          72,584$          18,757$          40,188$          

17 2036 32942 9553099 107.96530 2.99585 2.60226 0.09553 6,694$               23,997$                5287.80068 35,004$           70,982$          70,982$          17,143$          38,157$          

18 2037 33353 9672382 106.79470 2.75856 2.48387 0.09672 6,728$               22,096$                5047.21895 35,441$           69,312$          69,312$          15,645$          36,174$          

19 2038 33764 9791664 105.56198 2.51450 2.36175 0.09792 6,756$               20,141$                4799.07489 35,878$           67,574$          67,574$          14,255$          34,239$          

20 2039 34176 9910947 104.26713 2.26366 2.23591 0.09911 6,777$               18,132$                4543.36849 36,315$           65,768$          65,768$          12,966$          32,353$          

21 2040 33353 9672382 99.23864 1.93448 2.03120 0.09672 6,252$               15,495$                4127.39868 35,441$           61,316$          61,316$          11,297$          29,285$          

Total 1,642,439$     670,864$        1,089,589$     
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3.4 Accident Reductions 

The savings due to accident reductions are estimated based on the savings in auto vehicle mile traveled 

from Nobuild and US 29 BRT Build alternative highway assignments multiplied by the Montgomery 

County accident rates obtained from the Maryland State Highway Administration (Error! Reference 

source not found.).  These produce estimated changes in Property Damage Only (PDO), Injury, and Fatal 

crashes which are then multiplied by the recommended values described in the 2016 TIGER BCA 

Resource Guide (17). 

The Accident Reduction cost savings are calculated in the Safety NPV tab and shown in Table 7.  These 

are mostly due to injury only accidents and sum to $368.63 Thousand in undiscounted 2015$ ($141.23 

Thousand NPV at 7% and $237.81 Thousand  at 3%). 

Table 7 Accident Reduction NPV 

 

4 Costs 

The cost items used for the Benefit-Cost Analysis are provided in the Cost Items tab and shown in Table 

8.  All items were provided based upon current experience by the Montgomery County Department of 

Transportation and Ride On.  Note, that the costs assume that the US 29 BRT service will be 

implemented with reductions in the Z 29 express current transit service routes that provide parallel 

service and some Ride On service into White Oak. Since these services are provided by WMATA and it 

would be difficult to offset the savings to Montgomery County the savings were not included in the 

analysis.  This leads to a conservative overall benefits-costs assessment.   

The economic life of each capital asset is also an important input for carrying out full life cycle costing in 

a BCA.  The values shown in Table 8 are those recommended by the Federal Transit Administration for 

transit assets (1) and for technology components from the USDOT ITS Cost database (4). 

Year

Avg Weekday

Savings in VMT

Annual Savings 

in VMT

Annual 

Change

PDO Crashes

Annual 

Change

Inj Crashes

Annual 

Change

Fatal Crashes

Value PDO 

Crashes 

(2015$)

Value Inj 

Crashes 

(2014$)

Value Fatal 

Crashes 

(2015$)

Total Value 

Crashes (2015$)

Total

2015 $

NPV

7%

NPV

3%

2015

2016

Startup 2017

2018

2019

1 2020 26361 7644574 6.06252 3.55442 0.03061 25,450$        14,865,364$    293,888$         15,184,702$     15,184,702$    10,826,483$     13,098,457$   

2 2021 26772 7763857 6.15712 3.60988 0.03109 25,848$        15,097,317$    298,473$         15,421,638$     15,421,638$    10,276,088$     12,915,379$   

3 2022 27183 7883140 6.25172 3.66534 0.03157 26,245$        15,329,270$    303,059$         15,658,574$     15,658,574$    9,751,373$       12,731,853$   

4 2023 27595 8002422 6.34631 3.72081 0.03205 26,642$        15,561,223$    307,645$         15,895,510$     15,895,510$    9,251,331$       12,548,062$   

5 2024 28006 8121705 6.44091 3.77627 0.03252 27,039$        15,793,176$    312,230$         16,132,445$     16,132,445$    8,774,981$       12,364,176$   

6 2025 28417 8240988 6.53551 3.83173 0.03300 27,436$        16,025,129$    316,816$         16,369,381$     16,369,381$    8,321,363$       12,180,357$   

7 2026 28829 8360271 6.63011 3.88719 0.03348 27,833$        16,257,082$    321,402$         16,606,317$     16,606,317$    7,889,542$       11,996,757$   

8 2027 29240 8479554 6.72470 3.94265 0.03396 28,230$        16,489,035$    325,987$         16,843,253$     16,843,253$    7,478,606$       11,813,519$   

9 2028 29651 8598836 6.81930 3.99811 0.03443 28,627$        16,720,988$    330,573$         17,080,189$     17,080,189$    7,087,671$       11,630,778$   

10 2029 30062 8718119 6.91390 4.05358 0.03491 29,025$        16,952,941$    335,159$         17,317,125$     17,317,125$    6,715,880$       11,448,660$   

11 2030 30474 8837402 7.00849 4.10904 0.03539 29,422$        17,184,894$    339,745$         17,554,061$     17,554,061$    6,362,399$       11,267,284$   

12 2031 30885 8956685 7.10309 4.16450 0.03587 29,819$        17,416,848$    344,330$         17,790,996$     17,790,996$    6,026,426$       11,086,761$   

13 2032 31296 9075968 7.19769 4.21996 0.03635 30,216$        17,648,801$    348,916$         18,027,932$     18,027,932$    5,707,182$       10,907,196$   

14 2033 31708 9195250 7.29229 4.27542 0.03682 30,613$        17,880,754$    353,502$         18,264,868$     18,264,868$    5,403,915$       10,728,685$   

15 2034 32119 9314533 7.38688 4.33088 0.03730 31,010$        18,112,707$    358,087$         18,501,804$     18,501,804$    5,115,903$       10,551,320$   

16 2035 32530 9433816 7.48148 4.38635 0.03778 31,407$        18,344,660$    362,673$         18,738,740$     18,738,740$    4,842,446$       10,375,186$   

17 2036 32942 9553099 7.57608 4.44181 0.03826 31,804$        18,576,613$    367,259$         18,975,676$     18,975,676$    4,582,874$       10,200,361$   

18 2037 33353 9672382 7.67067 4.49727 0.03873 32,201$        18,808,566$    371,844$         19,212,612$     19,212,612$    4,336,539$       10,026,918$   

19 2038 33764 9791664 7.76527 4.55273 0.03921 32,599$        19,040,519$    376,430$         19,449,548$     19,449,548$    4,102,821$       9,854,925$     

20 2039 34176 9910947 7.85987 4.60819 0.03969 32,996$        19,272,472$    381,016$         19,686,483$     19,686,483$    3,881,124$       9,684,445$     

21 2037 34587 10030230 7.95447 4.66366 0.04017 33,393$        19,504,425$    385,602$         19,923,419$     19,923,419$    4,496,978$       10,397,883$   

290 Total 368,635,273$  141,231,927$   237,808,961$ Annualization Factor =



US 29 BRT BCA Analysis 

February 3, 2017 

Page 14  

7055 Samuel Morse Drive, Suite 100, Columbia, Maryland 21446 

Tel (443) 741-3500     www.sabra-wang.com     Fax (443) 741-3700 

Table 8 Cost Items 

 

4.1 Capital Costs 

The life cycle capital costs are shown in the Capital Cost NPV tab and also shown in 

Starting 

Year

Economic 

Life 
a

Units Capital Annual 

O&M

Capital Annual 

O&M

Planning/Design

Planning, Engineering, Design 2017 - 1 6,500,000$     6,500,000$       

Vehicles

Bus -  BRT Articulated (including CAD/AVL and Fare Collection Technology)2020 12 14 1,000,000$      See US29 BRT 

Service 

14,000,000$      See US29 BRT 

Service 

TSP OnBoard Purchase & Install (w Engineering) 2020 10 14 20,000$          357$               280,000$          5,000$              

Stops/Stations

Stations and amenities (10 + SSTC) 2020 25 10 10,933,900$     546,695$          

RTPI Signs 2020 5 17 21,300$          1,000$            362,100$          17,000$            

Off Board Fare Collection Equipment 2020 25 16 106,500$        7,988$            1,704,000$       127,800$          

Bike and Pedestrian Improvements 2020 25 Throughout 2,000,000$       7,000$              

Roadside/Right of Way

TSP Field Hardware & Install (w Engineering) 2020 10 15 43,000$          1,200$            645,000$          18,000$            

Signing and Marking of BAT and HOV Lanes (lane miles) 2020 20 0 250,000$        12,500$          -$                  -$                  

Signal changes for BAT Lane 2020 20 0 500,000$        250$               -$                  -$                  

Bus on Shoulder Burtonsville to Tech Road (lane miles) 2020 20 0 2,000,000$     100,000$        -$                  -$                  

Central Facilities & Systems

TSP Traffic System Software 2020 20 1 75,000$          2,000$            75,000$            2,000$              

 Grant Overhead and Administration (3% of Total) 2017 to 

2020

- 1 1,500,000$     - 1,500,000$       

US 29 BRT Service

Marketing & Startup 2019 - 1 1,250,000$     - 1,250,000$       

Operations 2020 - 1 5,100,000$     -$                  5,100,000$       

Subtotal 39,250,000$     

Other

Contingency

Total 39,250,000$     

a

Unit Cost (2015$)

Element

Total Cost (2015$)

Economic Life:

ITS from the ITS Joint Program Office Cost Database(5/12/2015): http://www.itscosts.its.dot.gov/its/benecost.nsf/AdjustedUnitCosts 

Transit Structures, Sidewalks, vehicles, from FTA New Starts/Small Starts Evaluation of Alternatives (5/12/2015): http://www.fta.dot.gov/12304_9718.html
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Table 9.  As shown each asset is replaced at the end of its economic life.  For those that extend beyond 

the 21 year analysis period a residual capital value is estimated for the remaining years of useful life.  

Note, that this leads to a higher overall life cycle cost than the initial $39.25 million. The life cycle capital 

costs increase to $111.61 Million in undiscounted 2015$ ($44.61 Million NPV at 7% discount and $63.45 

Million NPV at a 3% discount rate) over the 21 year life of the project. This is primarily due to the 

replacement of the different components at the end of their economic life (Vehicles at 12 years, TSP 

equipment at 10 years, Passenger information displays at 5 years, and other assets at 20 years).  Note 

that the assets replaced at 20 years such as concrete bus pads are in service for only 1 year, before the 

end of the analysis, All remaining value for these and other assets that have not reached the end of their 

economic value is subtracted in the Residual Capital Recovery calculations. 
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Table 9 Capital Cost NPV 

 

Central

Vehicles TSP

Concreate 

Pad Stations

RTPI 

Signs

Off  Board

Fare Equip.

Bike & 

Pedestrian

TSP Field 

Equip

TSP

 Software  Grant Admin

Marketing & 

Startup

US 29 BRT 

O&M Current Year = 2015

-- 12 10 20 25 5 25 25 10 20 - - -

Total

2015 $

NPV

7%

NPV

3%

-$                    -$               -$               

2,166,667$      375,000$      375,000$            327,540$        353,473$        

2,166,667$      375,000$      375,000$            306,112$        343,178$        

2,166,667$      14,000,000$        280,000$      10,933,900$ 10,933,900$       362,100$      1,704,000$   2,000,000$   645,000$      75,000$        375,000$      625,000$      41,933,900$       31,991,172$   37,257,727$   

375,000$      625,000$      1,000,000$         712,986$        862,609$        

-$                    -$               -$               

-$                    -$               -$               

-$                    -$               -$               

-$                    -$               -$               

362,100$      362,100$            184,073$        269,436$        

-$                    -$               -$               

-$                    -$               -$               

-$                    -$               -$               

-$                    -$               -$               

280,000$      362,100$      645,000$      1,287,100$         466,504$        826,141$        

-$                    -$               -$               

14,000,000$        14,000,000$       4,432,041$     8,470,230$     

-$                    -$               -$               

-$                    -$               -$               

362,100$      362,100$            93,574$          200,486$        

-$                    -$               -$               

280,000$      10,933,900$ 362,100$      645,000$      75,000$        12,296,000$       2,265,528$     5,872,638$     

4,625,693$          259,734$      10,667,190$ 3,178,029$         299,134$      495,282$      581,317$      598,317$      73,171$        20,777,866$       3,828,305$     

3,978,355$          255,575$      10,526,987$ 2,334,005$         293,897$      363,744$      426,930$      588,736$      72,209$        18,840,439$       8,998,299$     

Total 111,609,505$     44,607,834$   63,454,217$   

US 29 BRT Service

Roadside

ROWVehicles Stops/Stations

Plan, Eng, 

Design
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4.2 Operations and Maintenance Costs 

The life cycle operations and maintenance costs are provided in the O&M NPV tab and also in Table 10.  

The operation and maintenance (O&M) costs of $122.29 Million in undiscounted 2015$ ($87.19 Million 

NPV at 7% discount and $105.49 Million NPV at a 3% discount rate) is significant and driven by the 

additional $5.1 million annual cost to operate the US 29 BRT service.  Other significant annual expenses 

include the maintenance of way at $546.69 Thousand per year,  fare equipment at $127.8 and TSP 

systems (vehicles, roadside and central) at $23 Thousand per year.  The additional costs for the service 

operations are likely to be high since the concomitant savings from the service reductions of parallel 

service on the Express Z line routes in the corridor were not included (they are operated by the 

Washington Area Metropolitan Transit Authority and could not be used to offset Montgomery County 

costs).  While the specific reduction in parallel service has not been calculated at this time, benefits can 

be realized by assuming reductions in parallel route service of up to 10% per route since the ridership 

estimation and forecasts predicted a noticeable shift in existing riders to the new US 29 service.  

Table 10 O&M Cost NPV 

 
  

Central Current Year = 2015

Year Vehicles
a

TSP Stations

RTPI 

Signs

Off Board 

Fare Equip

Station 

Amenities

TSP Field 

Equip

TSP

 Software

US 29 BRT 

O&M

Total

2015 $

NPV

7%

NPV

3%

2015

2016

Startup 2017

2018

2019

1 2020 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

2 2021 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

3 2022 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

4 2023 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

5 2024 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

6 2025 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

7 2026 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

8 2027 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

9 2028 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

10 2029 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

11 2030 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

12 2031 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

13 2032 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

14 2033 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

15 2034 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

16 2035 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

17 2036 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

18 2037 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

19 2038 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

20 2039 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

21 2040 5,000$          546,695$      17,000$        127,800$      7,000$          18,000$        2,000$          5,100,000$   5,823,495$     4,152,071$     5,023,398$     

a Vehicle maintenance included in the US 29 BRT Service O&M Total 122,293,395$ 87,193,500$   105,491,357$ 

Roadside

ROWVehicles Stops/Stations
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Table 1 WMATA US 29 Route  
On Time Performance 

 

Route

Weekday

Oct 3-7, 2016

Z2 48%

Z6 47%

Z7 40%

Z8 48%

Z11 54%

WMATA US 29 

On Time* Performance

* On time = time at  timepoint is 

    within 1 minute early and 

    4 minutes late

 

 

MEMORANDUM:  US 29 Travel Time & OTP   

To:  Joana Conklin, Montgomery County DOT 

From:  James A. Bunch, SWAI 

Subject: US 29 Travel Time and On Time Performance Analysis 

Date: March 15, 2017 

 

This memorandum documents the US 29 corridor travel time and on time performance (OTP) analysis 
carried out using Automatic Vehicle Location(AVL)/Automatic Passenger Counter (APC) data for October 
3rd – October 7th  2016 provided by WMATA and Ride On.  The AVL/APC provides data for every trip 
made during this first week in October, the trip start time, time stamps of the vehicles along the route, 
when the doors open and close, dwell times, and event types.   The Ride On data also provides the 
boardings, alightings, and passengers on board each vehicle as they traverse their routes.  This 
information is invaluable in understanding the reliability of travel times and how they vary by time of 
day, direction, etc.  The analysis shows that the actual travel times of trips though sometimes shorter 
are often much longer than the scheduled times, and get longer during the peak periods as well as more 
unreliable (see the appendix for plots).  BRT provides end to end (Burtonsville to Silver Spring) travel 
time savings of around 26% but this varies between specific Origin Destination pairs depending on the 
directness of current service, location, and other factors (as high as 60% between Burtonsville and White 
Oak to 0 to 2% from Four Corners to the Silver Spring Transit Center.  BRT may also improve reliability. 

1 On Time Performance 

Montgomery County Ride On defines On Time Performance (OTP) as the percentage of vehicles arriving 
at a time point within 1 minute early and 4 minutes late of their scheduled arrival time (and departure 
time for the start of each trip).  This captures not only whether the trip is on time based on its final 
destination, but also if it maintains its schedule as it travels along its route.  WMATA uses for its 
performance measurement a different definition of OTP as the % of vehicles arriving with 2 minutes 
early and 7 minutes late.  As described below the OTP was estimated for both the Ride On and WMATA 

Routes along the US 29 corridor using the Ride On definition of OTP.  
Daily OTP for Ride On routes varied between 54% and 75%, and Daily 
OTP for WMATA routes varied between 40% and 54%. 

1.1 WMATA OTP 

Weekday OTP for WMATA service within the US 29 Corridor was 
estimated using the Automated Vehicle Location (AVL) data for October 
3rd – October 7th provided by WMATA on their PlanITMetro website:  

https://planitmetro.com/2016/11/16/data-download-metrobus-

vehicle-location-data/ 

The data sets provide the AVL data for every bus trip that took place 
during the 5 day time period.  Snapshots are recorded for "events" 
along each run which include the event type, time, location, direction 

https://planitmetro.com/2016/11/16/data-download-metrobus-vehicle-location-data/
https://planitmetro.com/2016/11/16/data-download-metrobus-vehicle-location-data/
https://planitmetro.com/2016/11/16/data-download-metrobus-vehicle-location-data/
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etc.  One of the variables included in the data is Delta_Time  defined as “The time difference, in seconds, 
between the actual and scheduled stop times”.  The formal definition of % On-Time Performance is the 
% of stops at Time Points that are "On Time" versus all stops at Time points.  To be consistent with the 
thresholds used by Ride On a bus was considered to be on time if it was within 1 minute early and 4 
minutes late when it departed the stop location. This translates to Delta Time being greater than -60 
seconds and less than 240 seconds.  

The results of the analysis are shown in Table 2.  As shown the OTP varies from a low of 40% for the Z7 
and a high of 54% for the Z11.   This compares to the overall WMATA Bus OTP for 2015 (using the less 
stringent 2 minutes early to 7 minutes late criteria) of 77.7%.  Upon further investigation we believe that 
one reason for the lower OTP is WMATA may set constant schedules within the peak periods that some 
specific trips will be behind and some ahead of schedule.  For example using the WMATA trip planner a 
person leaving the Tech Road P&R lot at 8:00 am using the z7 route is scheduled to take 20 minutes (in-
vehicle time) to reach the Silver Spring Transit Center.  However, Google maps and our independent 
field measurement using GPS probe analysis show that the 6.4 mile trip typically take 22 – 50 minutes in 
a private car when leaving at 8 AM in the morning.  Figure 1 illustrates the variance in actual bus travel 
times from Tech Road to the Silver Spring Transit Center and the fact that the southbound Z7 trips 
(green dots) actually have shorter travel times than 20 minutes earlier than 6:00 am but quickly increase 
from 7 to 9 am.  Likewise, their travel times are longer than 20 minutes in the evening peak from 4 to 6 
pm. 
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Figure 1 WMATA travel times from Tech Road to Silver Spring Transit Center 

 

1.2 Ride On OTP 

Ride On OTP was provided by the Ride On Automatic Vehicle Location (AVL) / Automatic Passenger 
Counter (APC) system reports run by Ride On staff in February 2017.  Data was pulled from the AVL/APC 
databases for two time periods:  October 3 – October 7th 2016 for consistency with the WMATA data, 
and January 30 – February 3 2017 to capture any recent performance trends and changes in service.  
The results are shown in Table 2.  Ride On OTP for US 29 routes varies from 54% to 75% in October 2016 
and 63% to 79% in February 2017.  Ride On adjusts its schedules within each time period to reflect 
observed differences in congestion within the peak of the peak and this results in higher OTP 
percentages than observed for the WMATA routes.  As can be seen the OTP for the February 2017 also 
improves, which may be due to a recent adjustment to how initial departure times for Ride On trips are 
monitored.  However, even after tailoring to conditions, Ride On service within the US 29 corridor still 
does not meet the overall Ride On performance goal of 90% OTP due to the delays caused by auto 
congestion and the day to day variability that results.  
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Table 2 RIde On US 29 Route On Time Performance 

 

2 Travel Times and Travel Time Variability 

The AVL/APC data from October 2017 was also used to analyze the AM Peak Travel Times and Travel 
Time Variability from key origins to key destinations within the US 29 Corridor. These were then 
compared with the BRT opening year travel times estimated as part of the US 29 TIGER Grant 
application.   

The travel times for all trips that travel between each origin and destination pair were extracted from 
the October 3 to October 7 2016 Ride On and WMATA  AVL/APC databases .  For each Origin Destination 
pair the median, 10% and 90% percentile values were calculated. In order to capture the variance in 
travel times (this removes from the analysis the outliers that are either very slow or very slow and very 
fast trips).  Table 3 and Figure 2 show the results of this analysis.  They illustrate that the actual travel 
times that 80% of all trips are made within can vary by as much as 25 minutes (for Briggs Chaney to 
Silver Spring).  Of course the shorter trips such as Four Corners to Silver Spring have much less variation. 
However, they may have very long trips as well (that were removed as outliers).  The Appendix provides 
detailed plots of the travel times for each origin destination pair by time of day and route. 

Table 3 US 29 Corridor Travel times (Observed Current Service versus BRT in minutes) 

 

Route

Weekday

Oct 3-7, 2016

Weekday

Jan 30-Feb 3, 2017

8 57% 63%

9 58% 64%

12 69% 77%

13 64% 66%

14 56% 73%

16 56% 69%

17 61% 79%

20 54% 70%

21 67% 72%

22 75% 68%

RideOn US 29 On Time* Performance

* On time = time at  timepoint is within 

    1 minute early and 4 minutes late

Origin-Destination Q10 Median Q90 Time Savings

Burtonsville to Silver Spring 34 42 48 31 11

Burtonsville to White Oak 34 40 46 16 24

Briggs Chaney to Silver Spring (Wmata) 27 34 52 28 6

Tech Road to Silver Spring 29 35 42 18 17

White Oak to Silver Spring (WMATA) 19 22 25 15 7

White Oak to Silver Spring (Ride On) 20 23 27 15 8

Four Corners to Silver Spring (WMATA) 7 9 12 9 0

Four Corners To Silver Spring (Ride On) 9 12 15 9 3

Current Service Travel Times from AVL/APC Data (Oct, 2016) BRT
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Figure 2 US 29 Corridor Travel times (Observed Current Service versus BRT) 

Table 3 and Figure 2 also provide the BRT travel times for the opening year service estimated as part of 
the revised US 29 TIGER Grant Application (in December 2016 Montgomery County revised the US 29 
TIGER Grant to change the managed lane service to mixed use, reduce the initial BRT headways to 15 
minutes for each BRT service pattern or 7.5 minutes in the trunk portions, and maintain current service 
for the Ride On 21 and 22 routes). The BRT origin destination travel times were therefore based on the 
following assumptions1: 

 Running way Assumptions 
– Shoulder Use North of 650  
– Mixed Traffic South of 650  
– Median Stations South of 650  
– Tech Road Station on East Side  

 Performance Assumptions 
– Level Platforms  
– Off Board Fare Payment  
– Multiple Door Access  
– Transit Signal Priority (5 secs /intersection)  
– Dwell Time = 20 seconds 
– Speeds 

                                                           
1
 Used for analysis and modeling purposes. Station locations and other details will be finalized during project 

design 
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> Bus on Shoulder = 20 mph above parallel Roadway. In 2015 ~ 45 mph 
> Mixed Use = Congested speeds. In 2015 varies from 15 to 25 mph 
> Reverse direction in mixed use 

As can be seen the BRT provides significant reductions in travel time when compared to the median 
values for current service ranging from 0 to 2 minutes for Four Corners to the Silver Spring Transit 
Center to over 10 minutes from Burtonsville to Silver Spring, and even more time savings to 
intermediate destinations such as Burtonsville to White Oak Transit Center.  Note that this does not 
account for the anticipated improvement in reliability that BRT will offer and is an added benefit. 

As an additional check, origin destination travel times were also calculated based upon schedules using 
the WMATA trip planner for trips starting at 8 am in the morning on typical weekdays.  These are shown 
in Table 4. Note that the travel times from the schedule are typically shorter than the observed travel 
times from the AVL/APC data discussed above (particularly for the WMATA service).  Also, this analysis 
could include transfers.   As shown, some of the largest benefits may occur because the BRT is providing 
more direct service between intermediate points than is currently available.  An example is the 
improved connectivity from Burtonsville to the White Oak Science Gateway (both Tech Road and the 
White Oak Transit Center).  This is also true for the service BRT offers in the reverse peak direction and 
midday. 

Table 4 US 29 Scheduled Current Service and BRT AM Peak Travel Times 

 

US 29 BRT

From To Service Time (min) Time (min)

Stewart Lane & US 29 WMATA z7 then 

transfer to RO 10 

or Z8

No Direct Ride On

32 to 40 13

Four Corners

WMATA z11

No Direct Ride On

42 22

SSTC

WMATA Z7

No Direct Ride On

36 31

Stewart Lane & US 29 WMATA z6 19 10

Four Corners

WMATA z11

No Direct Ride On 21

24

SSTC WMATA z11 31 28

Stewart Lane & US 29 Ride On 10 8 6

Four Corners WMATA z8 23 16

SSTC WMATA z7 20 18

Stewart Lane & US 29

Four Corners WMATA z6 or z8 18 9

SSTC WMATA z6 or z8 28 18

Stewart Lane & US 29

Four Corners WMATA z2,z6 9 7

SSTC

Ride On 22 or 

WMATA z6,z8

18 to 20 15

Stewart Lane & US 29

Four Corners

SSTC

Ride On 9, or 

WMATA z2,z6

9 9

* Current service may not be direct via US 29

White Oak Transit Center

University Boulevard & US 29

Current Service*

Burtonsville P&R

Briggs Chaney P&R

Tech Road

Current Travel Times from 

existing P&R lot

Stewart Lane & US 29
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Travel times for the 2020 opening year BRT service are also being refined using a separate operations 
simulation analysis using VISSIM.  Results of this analysis when it is complete will be documented in a 
separate technical memorandum. 
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Projected Economic Impacts of the US 29 BRT SYSTEM 

 

Executive Summary 
 

This Sage Policy Group, Inc. report estimates the economic impacts associated with the prospective 

development and operation of Montgomery County’s US 29 Corridor Bus Rapid Transit System 

(BRT-29).  Impact estimates are supplied at both county and state levels.  The study team used 

IMPLAN economic modeling software, which embodies multipliers specific to the local economy, 

to generate all estimates of economic impact.  Certain parameters are subject to alteration in the 

context of the ongoing development of the proposed endeavor.   

 

Principal Analytical Findings 

 

Development Phase 

 

 Total costs for developing (planning and construction) the BRT-29  will be in excess of 

$65 million; 

 The development phase will support 447 jobs within Montgomery County and 531 jobs 

statewide, measured in job-years (statewide economic impacts encompass county level 

impacts – these impacts are not additive); 

 These jobs will be associated with more than $32 million in labor income in 

Montgomery County and $37 million statewide; 

 Business sales during the project’s development phase will total $83 million countywide 

and $94 million statewide. 

 

Operational Phase 

 

 Annual operating costs will be in the range of $5.2 million measured in 2016 dollars; 

 The operational phase will support 85 permanent jobs within Montgomery County and 

130 jobs within Maryland; 

 These jobs will be associated with annual labor income of roughly $4.1 million 

countywide and $6.5 million statewide; 

 Annual business sales will be bolstered by $9.4 million in Montgomery County and by 

$13.4 million statewide;  

 Development of the White Oaks Science Gateway depends heavily upon the presence of 

BRT-29 and its capacity to enhance mobility.  BRT-29 could unleash the development of 

more than 5,300 additional dwelling units in a highly active part of the county and lead to 

the construction of 7 million square feet of commercial space – space that could 

accommodate more than 20,000 jobs.  
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Introduction 

 

This Sage Policy Group (Sage) report examines the economic impacts associated with the 

implementation and operation of Montgomery County’s US 29 Corridor Bus Rapid Transit (BRT) 

System. Sage, an economic and policy consultancy located in Baltimore, Maryland, conducted this 

assessment of the economic impacts of this potential project.  To generate estimates of impact, the 

study team used IMPLAN economic modeling software. The appendix to this report provides 

insight into the IMPLAN model and key definitions. 

 

The line of interest can be seen in dark blue below (Corridor 9), stretching from Silver Spring in the 

southwest to Burtonsville in the northeast.  In 2015, Sage quantified the impacts associated with the 

full build-out of the proposed complete rapid transit system (RTS), as pictured in Exhibit 1.  This 

report analyzes the implications of a single corridor – US 29.  

 

Exhibit 1:  The Proposed RTS System 

 

 

 

RTS stations will function like Metrorail stations, providing pre-boarding ticketing and platforms 

allowing direct access to RTS vehicles.  Exhibit 2 provides a preliminary mapping of stations along 

the corridor examined for this analysis. 
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Exhibit 2: US29 BRT (planned) 

 

 

Phase I:  Impacts of Developing BRT-29 

 

 Employment, Income, and Business Sales 

 

Total costs for BRT-29 development (planning and construction) are estimated at $65.2 million, of 

which a bit more than half is represented by roadway improvements ($33 million).  This cost 

estimate encompasses a variety of other development components, including buses ($13 million), 

bus stop improvements ($8.2 million), design and installation of transit signals ($860,000), bicycle 

and pedestrian improvements ($2.355 million), marketing and outreach ($1.25 million), system 

planning and design ($6.5 million).  Capital cost estimates have been refined over time, with 

significant cost savings already identified.  The Montgomery County Department of Transportation 

(MCDOT) supplied Sage with key input data, and notes that certain cost estimates remain subject to 

change.   

 

Local companies and the local labor force will contribute significantly to supplying goods and 

services.  However, the study team presumes that the buses will be manufactured elsewhere since 

the local economy does not include bus manufacturing capacity.  Local companies may be able to 

supply other key technologies, however, including fare collection and automatic vehicle location 

technology as well as computer assisted design.  In order to generate conservative estimates of 

impact, the study team has presumed that these technology-driven services will also be sourced 

elsewhere.  To the extent that these services are sourced from Montgomery County enterprises, this 

study will have supplied estimates of impact that are too small.   
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In total, project implementation will support approximately 447 full- and part-time jobs1 in 

Montgomery County with associated income of roughly $32.2 million per annum.  These tallies 

encompass both direct and secondary jobs supported during development.  The study team 

estimates that approximately 258 jobs will be directly associated with project development while the 

remaining jobs will take the form of indirect (business-to-business transactions) and induced 

(household spending) impacts.  The implementation phase will also support approximately $83.6 

million in augmented sales of goods and services by county businesses during the development 

period. Note that these impacts are expected to transpire over the course of the development 

phases.  For instance, should development require four years, each of those years would be 

associated with an average of 112 positions supported per year. 

 

Statewide economic impacts, which embody countywide impacts, are larger by definition.   

Approximately 531 jobs generating more than $37 million in income would be supported statewide 

during the development phase.  Business sales statewide will be boosted by roughly $95 million.  

Exhibit 3 supplies relevant summary detail.   

 

Exhibit 3:  Economic Impacts: Implementation Phase (one-time impacts) 

 

Jobs 

Labor Income 

(millions of 2015 

dollars) 

Business sales 

(millions of 2015 

dollars) 

Montgomery County 

 Direct effects  258 $20,375,086 $53,716,132 

 Indirect effects  83 $5,973,049 $13,919,785 

 Induced effects  106 $5,865,437 $16,026,199 

Total 447 $32,213,572 $83,662,116 

Maryland 

 Direct effects  275 $22,315,890  $53,573,725  

 Indirect effects  116 $7,387,804  $21,152,997  

 Induced effects  140 $7,462,823  $20,235,437  

Total 531 $37,166,517 $94,962,159 

Note:  Figures may not add due to rounding. 

Source:  Sage 

 

 

 

 

                                                 
1 Annual job equivalents or job years.  For instance, were one individual to work on the project for two years, this would 
count as two jobs.  
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Phase II:  Impacts of Operating BRT-29 

 

 Economic Impacts 

 

Once the US 29 BRT system becomes operational, a set of ongoing, permanent economic and fiscal 

impacts occurs.  As reflected in Exhibit 4, the ongoing operation of the bus line will support roughly 

85 full-time equivalent positions (FTEs) per year within Montgomery County.  These positions will 

be associated with more than $4 million in labor income.  BRT operations will augment local 

business sales by approximately $9.4 million per annum.  Statewide employment would be bolstered 

by 130 FTEs.  Those jobs would be associated with labor income approaching $6.5 million.  

Statewide business sales would be augmented by more than $13.4 million.  Unlike development 

phase impacts, these impacts are annual and for purposes of this discussion last into economic 

perpetuity.  

 

Exhibit 4:  Economic Impacts: Operational Phase (ongoing impacts) 

 

Jobs 

(FTEs) 

Labor Income 

(millions of 2015 

dollars) 

Business sales 

(millions of 2015 

dollars) 

Montgomery County 

 Direct effects  60 $2,350,226 $5,163,134 

 Indirect effects  13 $1,088,347 $2,294,473 

 Induced effects  13 $716,069 $1,953,851 

Total 85 $4,154,642 $9,411,458 

Maryland 

 Direct effects  81 $3,574,867 $5,163,134 

 Indirect effects  22 $1,608,569 $4,425,139 

 Induced effects  27 $1,306,208 $3,821,640 

Total 130 $6,489,644 $13,409,913 

Note:  Figures may not add due to rounding. 

Source:  Sage 
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Evaluating Implications for Accelerated Development in Montgomery County 

 

 Accelerating Development Represents the Primary Source of Economic Impact 

 

A 2015 Sage report entitled “Montgomery County’s RTS:  Leveraging Mobility for Economic 

Growth” evaluated the broader impacts of a prospective rapid transit system on Montgomery 

County’s economy.  That study identified planning areas within Montgomery County and estimated 

the development potential linked to each rapid transit corridor.  BRT-29 is associated with and 

would serve four such planning areas: the Silver Spring CBD Sector Plan, Four corners, the White 

Oak Science Gateway, and Burtonsville Commercial Crossroads Neighborhood Plan. 

  

Two of these plans (White Oak Science Gateway and the Burtonsville Commercial Crossroads 

Neighborhood Plan) are associated with highly detailed quantification of development potential.  As 

reflected in Exhibit 5, these two planning areas are associated with more than 9,000 residences and 

more than 43,000 net new commercial space-using jobs.  This latter estimate is based on a ratio of 

3,000 jobs per million square feet of commercial space. 

 

Of the four planning areas reflected in Exhibit 5 and the two master-planned areas for which data 

are available, only the White Oak Science Gateway depends directly upon the existence of BRT-29.  

These economies to be unleashed by rapid transit in Montgomery County are highlighted in our 

2015 report.     

 

Exhibit 5:  Direct Economic Impacts associated with Development of BRT-29 Planning Areas  

Master Plans 
Dwelling 

Units 

Commercial 

Space (millions 

of SF) 

Commercial 

Space 

Using Jobs 

White Oak Science Gateway  8,570 13.4 39,144 

Burtonsville Commercial Crossroads Neighborhood 
Plan 600 1.4 4,200 

Silver Spring CBD Sector Plan Not quantified 

Four Corners Not quantified 

Source: Montgomery County Planning Department 

 

Development of the White Oak Science Gateway depends heavily upon the presence of the BRT-29 

component of the broader planned rapid transit system.  Exhibit 6 below supplies an indication of 

the level of economic activity dependent upon BRT-29. 

  

http://www.montgomeryplanning.org/community/wosg/index.shtm
http://www.montgomeryplanning.org/community/burtonsville
http://www.montgomeryplanning.org/community/burtonsville
http://www.montgomeryplanning.org/community/plan_areas/silver_spring_takoma_park/master_plans/sscbd/sscbd_toc.shtm
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Exhibit 6.  Development Potential Clearly or Reasonably Linked to the RTS System 

Master Plan 

Clearly linked to RTS Reasonably linked to RTS 

Dwelling Units 
Commercial Space  

(millions of SF) 

Dwelling 
Units 

Commercial Space 

 (millions of SF) 

White Oak Science Gateway –  

BRT – 29  
5,360 7.0 2,353 5.1 

Sources.  Montgomery County Planning Department, City of Gaithersburg, City of Rockville 

 

Conclusion 

 

This study provides some additional statistical detail for Montgomery County and State of Maryland 

policymakers as well as for an array of other stakeholders.  Total costs for developing the BRT-29 

(planning and construction) will be in excess of $65 million.  The development phase will support 

447 full- and part-time jobs in Montgomery County associated with $32 million in labor income.  

Local business sales will be bolstered by more than $83 million despite the presumption that the 

buses and key technology services will be sourced from other communities. 

 

Annual operating costs will be in the range of $5.2 million measured in 2016 dollars.  Maintaining 

and operating BRT-29 will support 85 permanent jobs within Montgomery County associated with 

$4.1 million in annual worker income.  Local business sales will be bolstered by $9.4 million.  

However, the major impact comes in the form of accelerated development.  Development of the 

White Oaks Science Gateway depends heavily upon the presence of BRT-29 and its capacity to 

enhance mobility.  BRT-29 could unleash the development of more than 5,300 additional dwelling 

units in a highly active part of the county and lead to the construction of 7 million square feet of 

commercial space – space that could accommodate more than 20,000 jobs.  

 

 

  

http://www.montgomeryplanning.org/community/wosg/index.shtm
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Appendix  

 

IMPLAN is an economic impact assessment software system.  The system was originally developed 

and is now maintained by the Minnesota IMPLAN Group (MIG).  It combines a set of extensive 

databases concerning economic factors, multipliers and demographic statistics with a highly refined 

and detailed system of modeling software.  IMPLAN allows the user to develop local-level input-

output models that can estimate the economic impact of new firms moving into an area as well as 

the impacts of professional sports teams, recreation and tourism, and residential development.  The 

model accomplishes this by identifying direct impacts by sector, then developing a set of indirect 

and induced impacts by sector through the use of industry-specific multipliers, local purchase 

coefficients, income-to-output ratios, and other factors and relationships.   

 

There are two major components to IMPLAN: data files and software.  An impact analysis using 

IMPLAN starts by identifying expenditures in terms of the sectoring scheme for the model. Each 

spending category becomes a "group" of "events" in IMPLAN, where each event specifies the 

portion of activity allocated to a specific IMPLAN sector.  Groups of events can then be used to run 

impact analysis individually or can be combined into a project consisting of several groups.  Once 

the direct economic impacts have been identified, IMPLAN can calculate the indirect and induced 

impacts based on a set of multipliers and additional factors. 

 

Secondary benefits can be segmented into two types of impacts, indirect and induced.  Indirect 

benefits are related to the business-to-business transactions that take place due to increased demand 

for goods and services that accompanies augmented investment and business operations.  Impacted 

businesses sell everything from office furniture and copiers to computer and graphic design services.  

Induced benefits are created when workers directly or indirectly supported by increased economic 

activity spend their earnings in the local economy.  Indirect and induced benefits together comprise 

total multiplier effects. 

 

The hallmark of IMPLAN is the specificity of its economic datasets.  The database includes 

information for five-hundred-and-twenty-eight different industries (generally at the three or four 

digit Standard Industrial Classification level), and twenty-one different economic variables.  Along 

with these data files, national input-output structural matrices detail the interrelationships between 

and among these sectors.  The database also contains a full schedule of Social Accounting Matrix 

(SAM) data.  All of these data are available at national, state, and county levels. 

 

Another strength of the IMPLAN system is its flexibility.  It allows the user to augment any of the 

data or algorithmic relationships within each model in order to more precisely account for regional 

relationships.  This includes inputting different output-to-income ratios for a given industry, 

different wage rates, and different multipliers where appropriate. IMPLAN also provides the user 

with a choice of trade-flow assumptions, including the modification of regional purchase 

coefficients, which determine the mix of goods and services purchased locally with each dollar in 
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each sector.  Moreover, the system also allows the user to create custom impact analyses by entering 

changes in final demand.  

 

A final advantage of IMPLAN is its credibility and acceptance within the profession. There are more 

than five hundred active users of IMPLAN databases and software within federal and state 

governments, universities, and among private sector consultants.  The following list provides a 

sampling of IMPLAN users. 

 

Sample of IMPLAN Users: 

Academic Institutions   State Government Agencies 

Alabama A&M University MD Dep’t of Natural Resources 

Auburn University California Energy Commission 

Cornell University Florida Division of Forestry 

Duke University Illinois Dep’t of Natural Resources 

Iowa State University New Mexico Department of Tourism 

Michigan Tech University South Carolina Employment Security 

Ohio State Utah Department of Natural Resources 

Penn State University Wisconsin Department of Transportation 

Portland State University 

Purdue University Private Consulting Firms 

Stanford University 

Texas A&M University Coopers & Lybrand 

University of California – Berkeley Batelle Pacific NW Laboratories 

University of Wisconsin Boise Cascade Corporation 

University of Minnesota Charles River Associates 

Virginia Tech CIC Research 

West Virginia University BTG/Delta Research Division 

Marshall University/College of Business Deloitte & Touche 

 Ernst & Young 

 Jack Faucett Associates 

Federal Government Agencies KPMG Peat Marwick  

 Price Waterhouse LLP 

Fed. Emergency Man. Agency (FEMA) Sage Policy Group, Inc. 

US Dep’t of Agriculture, Forest Service SMS Research  

US Dep’t of Ag., Econ Research Service Economic Research Associates 

US Dep’t of Int., Bureau of Land Mgmt. American Economics Group, Inc. 

US Dep’t of Int., Fish and Wildlife Serv. L.E. Peabody Associates, Inc. 

US Dep’t of Int., National Parks Service The Kalorama Consulting Group 

US Army Corps of Engineers West Virginia Research League 
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WELCOME TO GET ON BOARD BRT

WHAT IS BRT?
A comfortable, reliable, new transit 
option for Montgomery County.

Bus Rapid Transit, or BRT, drives on the street, often in 
its own lane on busy roads. It makes fewer stops than 
a traditional bus so you can get where you need to go 
quickly.

BRT FEATURES:
• Frequent, reliable service
• Dedicated lanes, bypassing traffic
• Upgraded vehicles with WiFi and USB ports
• Pedestrian/bike improvements
• Priority signaling
• New stations with weather protection, pre-

payment stations, and real-time transit info 
• Level boarding - easy on, easy off

Gets you out of traffic

Saves you money

Better for the environment

Gets you where you want to go quickly

$



BRT FEATURES AND AMENITIES

ENHANCED VEHICLES
COMMUNITY-FRIENDLY

DESIGN

New, enhanced vehicles

WiFi and USB ports

Frequent, reliable service

 Level boarding allows for easy on, easy o�

Often travel in dedicated lanes, bypassing tra�c

Accommodates
bicycles onboard

New, comfortable
stations 

Weather protection

Pre-payment
stations

Real-time transit info  4min

Bike facilities and bikeshare stations

Enhanced
pedestrian walkways



Montgomery
County

Prince George’s
County

Howard County

BURTONSVILLE
PARK-AND-RIDE

BURNT MILLS

M

M

M

M

M

Washington,
D.C.

FENTON STREET

CASTLE RIDGE

BRIGGS CHANEY PARK-AND-RIDE

UNIVERSITY BOULEVARD

ROAD CONFIGURATION FOR 
US 29 BRT

Bus on Shoulder Operation
Mixed Tra�c Operation
Purple Line Light Rail Stop 
(Planned)
Purple Line Light Rail 
(Planned)
Metrorail Station
Metrorail Red Line
Metrorail Green/Yellow Line
Bus Transit Priority Corridor 
(Planned)

M

OAK LEAF DRIVE
WHITE OAK TRANSIT CENTER

TECH ROAD

STEWART LANE

SILVER SPRING TRANSIT CENTER

US 29 BRT PROJECT

The Montgomery County Department of Transportation (MCDOT) is 
designing and constructing a Bus Rapid Transit (BRT) line along US 29 to 
meet the needs of residents and businesses along this busy route.

PROJECT SCHEDULE: 
Route 29 will be the first BRT line to open, with service expected to begin in 
the year 2020.

BRT WILL:
•	Use existing bus-on-shoulder lanes on US 29 in the northern section of 

the corridor.

•	Operate in mixed traffic in the southern section of US 29 and along 
Lockwood Drive, Stewart Lane, Briggs Chaney Road, and Castle 
Boulevard.

SERVICE PLANS CURRENTLY BEING CONSIDERED INCLUDE:
•	Running every 7.5 minutes during the peak period and every 15 minutes 

during the off-peak.

•	A proposed span of service from 5am to midnight, 7 days/week.

•	Transit Signal Priority (TSP) will be installed at up to 15 intersections 
along the corridor to provide traffic signal benefits to BRT vehicles where 
appropriate, reducing travel time and increasing reliability.

Note: The service plan is preliminary and may be modified.

NEPA COMPLETION

2017to mid 2018
PROJECT DESIGN

mid 2018 to late 2019 late 2019 to early 2020
PROJECT CONSTRUCTION BEGIN OPERATIONS
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Downtown Silver Spring

White Oak 
Shopping Center

Spring Center

City Mall Place
The Blair Shops

Burtonsville 
Village

Pike Center
Old Columbia Center

The Shops At 
Burtonsville

Woodmoor 
Shopping Center

Burnt Mills
Shopping Center

White Oak 
Center

Orchard Center Mall

Burtonsville 
Crossing

Burtonsville
Town Square

Briggs Chaney 
MarketPlace

WesTech Village Corner

Silver Spring
International MS

Francis Scott Key MS

Eastern MS

White Oak MS
Benjamin Banneker MS

Rosemary Hills ES

East Silver Spring ES

Pine Crest ES

Cresthaven ES

Oak View ES

Highland View ES

Burnt Mills ES

Forest Knolls ES

Jackson Road ES

Galway ES

Greencastle ES

Fairland ES

Sligo Creek ES

Burtonsville ES

Marilyn J Praisner 
Community Recreation Center

East County Community 
Recreation Center

White Oak Community 
Recreation Center

White Oak

Silver Spring

Holy Cross 
Hospital

Montgomery 
Blair HS

Paint Branch HS

Northwood HS

FDA Office of Science 
and Engineering Labs

National Weather Service
Nat Envirometal Satellite Data and Info Service

NOAA National Ocean Service
National Oceanic and Atmospheric Admin

NOAA Office of Marine and Aviation Ops

Montgomery College
Takoma Park

Griggs University

School of Art + Design at 
Montgomery College

Points of Interest
College or University
Public School
Federal Facility
HHS Facilty
Hospital
Library
Recreation Centers
Shopping Centers

US 29 BRT Alignment

US 29 BRT Stop

10.5

Miles

0

Legend

3 3 RAIL CONNECTIONS: Heavy Rail (Metrorail) 
Commuter Rail (MARC) National Rail (Amtrak) 

1 HIGHER EDUCATION CAMPUS

6 PUBLIC SCHOOLS

9 FEDERAL OFFICES

5 COMMUNITY & RECREATION CENTERS

2 REGIONAL SERVICES CENTERS

3  PUBLIC LIBRARIES 5 HEALTH CENTERS serving 
low-income families

16   SHOPPING CENTERS

Burtonsville Park
and Ride

Castle Ridge

Briggs Chaney
Park and Ride

Tech Rd

Stewart Lane

White Oak 
Transit Center

Oak Leaf Dr

Burnt Mills

University Blvd

Fenton St

Silver Spring
Transit Center

EXPLORE THE US 29 BRT CORRIDOR  
US 29 ALIGNMENT 

BURTONSVILLE/FAIRLAND:  The Burtonsville Crossroads Neighborhood Plan is helping to shape the rural/
suburban area into a neighborhood center with community services. The Inter County Connector (ICC) 
provides east-west access and additional transit connections to the BRT.

WHITE OAK:  Transitioning from an auto-centric 3,000-acre regional activity center north of Silver Spring 
to an urban focused development, this community is a growing job center with over 27,000 jobs at major 
employers including the Food and Drug Administration (FDA) and the White Oak Federal Research Center.

DOWNTOWN SILVER SPRING:  Densely built urban community near Washington, D.C. that serves as a regional 
activity center with private and government jobs, social services, healthcare, a large community college 
campus, and access to local and regional transit. With 15,000 daily boardings, the Silver Spring Metrorail 
Station is the busiest station in the County, and serves as a major transfer hub for bus service, making it an 
ideal connection to the future MTA Purple Line and MCDOT BRT service.

65%
31%
30%
12%

of residents minority; 32% foreign born

of population speaks a language other than English at home

of households earn less than half of the area median income

have no access to a car; 38% have access to only one vehicle

Home to over 9,000 senior citizens and

11,000 people with disabilities



GetOnBoardBRT
BUS RAPID TRANSIT IN MONTGOMERY COUNTY

US 29 BRT BENEFITS AND BUDGET

BENEFITS: 

IMPROVED TRANSIT RELIABILITY: 
Current on time performance for local corridor transit 
services averages 45-77%. US 29 BRT will improve 
reliability through use of dedicated Bus on Shoulder 
lanes, Transit Signal Priority (TSP), and more efficient 
operations (level multiple-door vehicle boarding, limited 
stops, off-board fare collection).

TRAVEL TIME SAVINGS: 
The more efficient 
operation of BRT on US 
29 is expected to result in 
a 22-35% corridor travel 
time savings over current 
local bus service.

ECONOMIC BENEFITS: 
The US 29 BRT project 
is estimated to result 
in $269-520 million of 
economic net benefit. 
Development of the 
White Oak Science 
Gateway will benefit 
substantially from 
the presence of high 
quality transit service 
such as the US 29 BRT. 

ACCESSIBILITY: 

EFFICIENCY: 
An element of the US 29 BRT project 
will be to examine local service 
along and around the corridor for 
operational efficiency improvements, 
potentially increasing the level 
of transit service to surrounding 
communities.

LASTING BENEFITS: 
The project has a benefit cost ratio 
of 4 to 1 . This means the monetized 
user time savings, user cost savings, 
greenhouse gas & emissions 
reductions, and accident reductions 
outweigh the project costs.

ATTRACTING “CHOICE” 
RIDERS AND PROVIDING 
BETTER SERVICE FOR 
EXISTING RIDERS:
US 29 BRT is projected to 
have 13,000 daily boardings 
in 2020 and 20,000 daily 
boardings in 2040. This 
number of daily boardings 
exceeds the ridership for 
most BRT lines in the United 
States.

US 29 BRT will increase regional 
connections and access to a fast-growing 
jobs corridor, and will improve transit 
access and provide upward mobility to 
transit-dependent populations along the 
corridor.

PROJECT BUDGET: The implementation cost for the US 29 BRT 
project is estimated to be $31.5 million, $10 million of which will be paid 
by the Federal government as part of a Transportation Infrastructure 
Generating Economic Recovery (TIGER) grant. 

BRT STATIONS  
$13,000,000

TRANSIT SIGNAL PRIORITY
$1,000,000

VEHICLES				 
$14,000,000

BIKE & PEDESTRIAN 
IMPROVEMENTS

$2,000,000

OVERHEAD & GRANT 
ADMINISTRATION

$1,500,000

TOTAL $31,500,000

Costs are estimated

FEDERAL TIGER FUNDS 
$10,000,000

COUNTY CONTRIBUTION 
$21,500,00

The US 29 BRT project will provide many quantifiable benefits to one of the busiest 
transit corridors in the State, including:



STRATEGIES TO IMPROVE LOCAL BUS

ROUTE REALIGNMENT
Realign local services to better serve localized demand, 
improve connections to the BRT service, and avoid 
congestion. 

EXTEND ROUTE
Extend local service to provide connections to activity 
centers, transfer hubs, or BRT stations.

STOP RELOCATION
Relocate bus stops to improve access to the BRT service, 
or consolidate bus stops to improve travel time.

LIMITED STOP OVERLAY
Provide local service to supplement limited-stop BRT 
service and improve service coverage. 

NEIGHBORHOOD CIRCULATOR
Create neighborhood circulators connecting 
communities to the BRT service.

The bus network includes local bus services that 
supplement and connect to the high frequency BRT 
network. The service concepts below will be used to 
evaluate modifications to the existing local bus routes to 
create a more efficient transit network.

EXPRESS SERVICE
Provide express service that connects neighborhoods 
directly with major activity centers.

ADJUST FREQUENCY
Frequency refers to how often a 
bus arrives at any given stop 
and is determined based on 
the level of demand for transit. 

Adjustments may be made to 
frequency of local service to 
enhance connections with BRT 
service, minimize waiting time, 
or meet increased demand.

ADJUST HOURS
Hours of Service refers to the 
hours the bus route provides 
service during the day and the 
days on which it operates. 

Adjustments may be made 
to the hours of operation for 
local services to match the BRT 
service, or to meet increased 
demand. 

LOCAL BUS

12

39

6

12

39

6

BUS
STOP

BUS
STOP

Local
BRT

LEVEL OF SERVICE ENHANCEMENTS

ROUTE ADJUSTMENTS NEW SERVICE TYPES



BRT Station Prototype Design  

PROJECT INTRODUCTION

MCDOT, in partnership with the Metropolitan 
Washington Council of Governments’ 
Transportation/Land-Use Connections Program,  
is designing stations for the County’s future BRT 
network. 

These stations will not only be the prototype for 
BRT stations in the County, but the resulting design 
will be the first BRT station design implemented 
as part of the US 29 BRT corridor project. These 
stations will have interchangeable, flexible 
components, that can be adapted for all corridors. 

We need your input as part of the Get On Board 
BRT program to ensure the station design reflects 
your ideas of what truly reflects that County’s 
character and aesthetic. Please review the boards in 
this station area, and participate in our interactive 
activity! 

STATION DESIGN GOALS

•  Easy to find and use

•  Accessible

•  Safe and comfortable

•  Context sensitive and adaptable

•  Supports efficient operations

•  Maintainable

•  Good life-cycle investment

US 29 STATION AREAS
 T  TRANSIT - PARK & RIDE	 BURTONSVILLE PARK & RIDE

 U  URBAN MIXED USE	 FENTON ST.

 S  SUBURBAN	 BURNT MILLS

US 29 BRT CORRIDOR

 T

 S

 U



Station Design Criteria  

STATION CONTEXT

SIDE-LOADING PLATFORMS 

Adjacent 
Conditions 
Vary

SECTION DIAGRAM  

CENTER-LOADING PLATFORMS

SECTION DIAGRAM 

56’ - 62’

2 Door/Standard - 30’ +/-

4 Door - 60’ +/-

3 Door - 50’ +/-

STATION CAPACITYAMENITIESSTATION PLATFORM TYPES

There are two station platform types:  

• 	 Side-loading - which may be accessed directly 
from a sidewalk

• 	 Center-loading - which may be located in a 
roadway median

POTENTIAL BUS

Articulated buses, with doors on both each side of the bus, will be used for 
premium transit service.  The multiple doors will allow for more efficient 
passenger loading and unloading, flexibility for both side and center loding 
platforms and will support faster, overall travel times.

AMENITIES



Station Shelter Examples  

SCALE, FORM, IMAGE & ENCLOSURE LIGHTING TRANSPARENCYMATERIAL

PORTLAND, OREGON

LOS ANGELES, CA

EUGENE, OREGON

BOSTON, MA

RALEIGH, NORTH CAROLINA

BRAMPTON, CANADA

CLEVELAND, OHIO RALEIGH, NORTH CAROLINA

 CURITIBA, BRAZIL

 SANTIAGO, CHILE 

CRYSTAL CITY, VA

 VANCOUVER, CANADA

TEMPE, ARIZONA

TRENTINO, ITALY

RENES, SWITZERLAND

LEXINGTON, KENTUCKY

 GRAND RAPIDS, MI

PORTLAND, OREGON

LIVERPOOL, UNITED KINGDOM

LAS VEGAS, NEVADA

CEBU, PHILIPPINES

ANAHEIM, CA

KANSAS CITY, MO

TORONTO, CANADA



STAY INVOLVED IN PLANNING FOR THE US 29 BRT!

GET ON BOARD!
ATTEND AND COLLABORATE AT US 29 OPEN HOUSES
Engage face to face with the staff that work directly on the final 
design process of the BRT route and passenger amenity stations. 
Your questions, comments, and ideas from today’s Open House will 
be integrated into the design process, and this Fall 2017 you will see 
how they impacted the project at our next open house.

ATTEND A CORRIDOR ADVISORY COMMITTEE 
(CAC) MEETING
The CACs provide community stakeholders (area 
residents, businesses, community organizations and 
others) the opportunity to participate in the BRT 
system planning process. 

PARTICIPATE IN AN EMPLOYEE FOCUS GROUPS
If you are an employer or employee along 
the US 29 corridor, please visit our website 
(GetOnBoardBRT.com/get-on-board) to sign 
up for a focus group or event at your location.

FIND US AT PUBLIC EVENTS 
Find us at County events and festivals, such as the Bethesda Arts 
Festival, Taste of Wheaton, and at Metro Stations near you!

REQUEST A COMMUNITY MEETING
We want to meet you where you are! 
If you belong to a civic group such as 
a homeowners association, chamber of 
commerce, community advocacy organization, 
or are simply a member of the community 
that wants to engage in the Get on Board 
BRT outreach efforts, please visit our website 
(GetOnBoardBRT.com/get-on-board) to sign 
up for a community meeting.




